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Grant Number: Obligation Date: Award Date:
B-08-DI-17-0001

Grantee Name: Contract End Date: Review by HUD:

State of lllinois Submitted - Await for Review
Grant Amount: Grant Status: QPR Contact:
$193,700,004.00 Active No QPR Contact Found

Estimated PI/RL Funds:
$69,098.51

Total Budget:
$193,769,102.51

Disasters:

Declaration Number
No Disasters Found

Narratives

Disaster Damage:

The upper Midwest and the state of lllinois was hit with heavy rains in 2008 and as a result suffered significant damage and financial impacts.
The statewide average precipitation in 2008 was 50.7 inches, 11.4 inches above normal and the second wettest year since 1895. Based on
preliminary data, the statewide average precipitation for September 2008 was 7.98 inches, making this the third wettest September on record
(going back to 1895) for lllinois. Chicago (at O'Hare airport) reported 6.64 inches on September 13, 2008 setting a new record for the most
rain in one calendar day in Chicago's history.

Major flooding in three regions of the state kept the State Emergency Operations Center (SEOC) activated for more than three weeks in June
and early July. A large contingent of state resources, including more than 1,400 lllinois National Guard troops, was activated to help
communities along the Mississippi River and other rivers in northern and southeastern lllinois battle floodwaters. In total, 26 levees overtopped
or breached along the Mississippi River between Rock Island, Illinois and St. Louis, Missouri. Six of the 26 overtopped or breached levee
systems are located in lllinois. As a result of the June 2008 flooding, 25 lllinois counties were declared federal disaster areas per FEMA-1771-
DR. Twenty-one of these 25 counties are located along the Mississippi, Embarras, and Wabash Rivers. The state&rsquos requests for federal
disaster assistance for people and businesses in 18 counties and for local governments in 22 counties were approved by FEMA, bringing
welcomed relief to many persons in these flood-battered areas. HUD previously allocated $17,341,434 to assist these counties in their efforts
to recover from the devastation caused by the severe flooding.

Flooding in September again ravaged homes, businesses and communities. Heavy rains, including precipitation from Hurricane Ike, caused
extensive flooding in the northern and central regions of the state in September. The severe flooding caused tremendous damage, which, in
turn, left most communities without electricity for days, and many for weeks. The state was successful in getting federal assistance for people
and businesses in nine counties, as well as federal reimbursement for some flood-related expenses incurred by local governments in 13
counties. A total of 41 counties were included in FEMA 1800-DR, FEMA 1771-DR and FEMA 1747-DR.

The following counties were declared eligible for federal assistance in the three 2008 Disaster Declarations:

>|llinois Counties Declared Under FEMA-1800-DR (These Counties must be Supported by IL CDBG 1800 Disaster Recovery Funding) -
Bureau County, Cass County, Cook County, DeKalb County, DuPage County, Greene County, Grundy County, Kane County, Kendall County,
LaSalle County, Macoupin County, Montgomery County, Peoria County, Scott County, Will County, Woodford County

>

>|llinois Counties Declared Under FEMA-1771-DR (These Counties may also be Supported by IL CDBG 1800 Disaster Recovery Funding) -
Adams County, Calhoun County, Clark County, Coles County, Crawford County, Cumberland County, Douglas County, Edgar County,
Greene County, Hancock County, Henderson County, Jasper County, Jersey County, Lake County, Lawrence County, Madison County,
Mercer County, Monroe County, Pike County, Randolph County, Rock Island County, St. Clair County, Scott County, Whiteside County,
Winnebago County

lllinois Counties Declared Under FEMA-1747-DR (These Counties may also be Supported by IL CDBG 1800 Disaster Recovery Funding) -
Iroquois County and Livingston County

Recovery Needs:

ECONOMIC IMPACT

Small Business Economic Impact

>According to preliminary estimates from the US Small Business Administration (SBA), lllinois' small businesses experienced approximately
$43 million in economic losses from flooding and other disasters in 2008. As of September 2009, 1224 lllinois small businesses in areas
affected by 2008 flood and storm disaster have been approved for SBA loans. Approximately 1224 businesses experienced at least some
business interruption. The state must have resources to provide low-cost financing, grants and technical assistance to businesses in order to
jumpstart its economic recovery. Funding for small businesses in impacted lllinois communities needing financial support will be prioritized
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under the economic development program, as part of this disaster plan.

Large Business and Other Economic Impact

>The 2008 disasters forced many families out of communities that were impacted by severe flood damage. Employers need their workforce
back in their communities. Accelerated provision of temporary affordable housing and the development of permanent affordable housing are
critical for the state&rsquos employers to get back into commerce and expedite recovery. Funding is needed to support impacted lllinois
communities with large businesses needing financial support to remain or locate in these areas of the state. Resources will also be prioritized
for support to these communities under the economic development stimulus program, as part of this disaster plan.

HOUSING IMPACT

Over 5,500 homes were impacted by the storms and flooding. According to data provided by FEMA and SBA, it is estimated that there
remains approximately $172,069,178 in unmet housing needs in the affected counties for the 2008 floods. As of September 2009,
$48,115,937 was been approved for disaster housing assistance to help with temporary housing and home repairs for FEMA 1800-DR alone.
The Department will consider the damage rating level among other criteria in approving funding to assist residents in affected counties.
Damage level is rated by FEMA from "affected"(insignificant"), "minor" (low), "major" (significant) and "destroyed" (high).The State will prioritize
resources to assist homeowners repair and rebuild their homes. Resources will also be provided to build affordable rental housing for the
workforce as well as those that were displaced due to flooding.

>

>PUBLIC INFRASTRUCTURE IMPACT

The state estimates more than $94.6 million in public infrastructure damage requiring short term recovery assistance in counties declared
under federal DR 1800 and DR 1771 in 2008. To address this damage, the state has or will receive approximately $75 million in emergency
response and immediate recovery activities through funds made available under FEMA. The difference remaining after FEMA funding is
approximately $31.6 million and represents the current unmet, short term financial need identified in affected counties as of September 2009.
In addition to addressing short term need, the supplemental appropriation also will support communities in long term disaster mitigation
strategies, to avoid the level of damage and severe impact resulting to communities. The extent of the impact to affected areas in lllinois in
2008 made the state one of several eligible for this disaster recovery assistance to address both short and long term recovery, restoration and
mitigation needs in these counties.

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $193,700,004.00
Total Budget $0.00 $193,700,004.00
Total Obligated $1,566,731.72 $170,073,472.52
Total Funds Drawdown $8,011,312.46 $22,132,982.10
Program Funds Drawdown $7,978,443.37 $21,986,464.60
Program Income Drawdown $32,869.09 $146,517.50
Program Income Received $32,869.09 $146,517.50
Total Funds Expended $9,600,982.28 $22,326,207.53
Match Contributed $0.00 $0.00

Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 63.96%
Overall Benefit Percentage (Actual) 53.94%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $29,055,000.60 $0.00
Limit on Admin/Planning $38,740,000.80 $3,284,329.44
Limit on State Admin $9,685,000.20 $3,206,248.79

Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing (KRW and lke Grants $21,694,400.45 $25,000,911.00
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Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $96,850,002.00 $112,601,522.29

Overall Progress Narrative:

The level of grant obligations made and reflected in DRGR increased slightly to 88 percent as the state continues to
make awards. The funds remaining for awards primarily consists of the planning and TA programs and portions of
ED, CSP and buyout programs. It is anticipated that all awards will be made in the third quarter. A HUD audit was
conducted during the week of June 4, 2012. During that visit, an expenditure schedule and estimate was prepared
and provided to HUD. Currently, IKE expenditures are 11.4% of total funding. Per the estimateprovided to HUDand
based upon the currently anticipated project progress, the IKE expenditures will increase dramatically and should
reach 20% of total by September 2012 and over 45% of total by December 2012. Over the past 9 to 12 months, 81
of the 85 public infrastructure projects were in the engineering procurement and design phases. These projects are
moving into bidding and construction and 34 projects will be complete by September and 56 will be complete by the
end of the year reflecting nearly $35M in expected expenditures. Expenditures will increase for the property buyout
program as well. Awards have been made for all but $800k of the funding and the buyout process has begun for
over 120 homes of which, over half should close in the next 120 to 150 days. Overall program progress during the
period consisted primarily of working with applicants, providing technical assistance to recipients, completing grant
agreements for awarded projects, continuing engineering procurement, continued implementation of grants and
monitoring of several activities.

Program specific highlights for the quarter:

For the Affordable Rental Program,the loan closing occurred for two rural development housing projects and
construction was initiated for one permanent supportive housing project. IHDA and the HUD field office modified and
completed the agreement between IHDA and the public housing agencies for execution. The other Affordable Rental
Program recipients are already selected but $1.5M of the permanent supportive housing funds remains and an
additional solicitation for applications will occur in August. Technical assistance to IHDA regarding reporting and
other program requirements was provided.

For the Business Assistance Program, another 28 CDBG microloans were made totaling $251,854.08 to small
businesses in 7 disaster counties. To date, 210 CDBG microloans were made totaling $1,526,200.79 to small
businesses in 70 municipalities within 10 disaster counties.

For the Community Stabilization Program, the first project in the program was substantially completed. The
recipients of the housing rehab funds in the Community Stabilization Program worked closer to initiating rehab of
homes. Construction neared completion on a road rehab portion of one other project. Environmental reviews
continued for the Community Stabilization Program activities. On site monitoring was conducted for two sub-
grantees and positive reports were completed.

For the Economic Development Program, an assisted business created 6 more jobs in the period; design was
completed and bids were solicited for a road reconstruction project and an environmental waiver was prepared and
submitted for another economic development project.

For the Housing Rehab and Repair program, reviewed and recommended awards for two additional grants. Sent out
homeowner packages to solicit necessary homeowner information to verify eligibility and duplication of benefits.
Proceeded with environmental reviews and completed subcontract agreements with firms completing inspections,
work write ups, asbestos and lead surveys.

For the Planning Program, all 80 applications were reviewed and ranked. Funding recommendations were made but
cost reasonableness and other funding options are still being reviewed. It is anticipated that all awards will be made
in the next quarter.

For the Property Buyout Program, two more acquisitions were closed in two different communities. Grant
agreements were executed for all funding except $800k. Title and environmental work continued and it is anticipated
that over 50 closings will close in the next 4 to 5 months.

The 85 Public Infrastructure Program projects continued with engineering design, projects were bid and construction
is now underway for 17 projects and complete for 5 projects. Funds were drawn primarily for engineering design
work but also for construction costs. Monitoring was conducted in five communities.

Note that the Progress Toward Activity Type Target for Affordable Rental Housing is being calculated incorrectly by
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DRGR. Target with added DREF funding remains at 18,950,911. Note also that the Progress Toward National
Objective Target for LMI is calculated incorrectly by DRGR as 50% of the entire grant amount rather than 50% of the

grant amount minus admin and planning funds.

Project Summary

Project #, Project Title

9999, Restricted Balance

IKE Administration Fund, 35- State and Local Admin

IKE Affordable Rental Housing, 35-1 Affordable Rental Housing
IKE Business Assistance Program, 35-6 Business Assistance
IKE Community Stabilization Program, 35-7 ke Community
IKE Economic Development Program, 35-3 Economic

IKE Housing Rehabilitation and Repair, 35-2 Housing Rehab and
IKE Planning Program, 35-5 IKE Planning Grants

IKE Property Buyout Program, 35-8 Buyout Program

IKE Public Infrastructure Program, 35-4 Public Infrastructure
IKE Technical Assistance, 35-0 Technical Assistance funds

Test IKE, Test IKE

This Report Period

Program Funds

Drawdown

$0.00
$680,757.06
$75,579.36
$525,255.42
$2,635,919.11
$461,790.80
$150,978.42
$44,224.54
$758,526.69
$2,645,411.97
$0.00

$0.00

To Date

Project Funds
Budgeted

$69,098.51
$9,684,999.00
$19,500,911.00
$4,871,683.00
$30,516,846.00
$22,593,615.00
$9,112,750.00
$6,558,449.00
$37,598,171.00
$51,993,372.00
$1,269,208.00
$0.00

Program Funds

Drawdown

$0.00
$3,148,442.72
$118,672.66
$2,937,091.37
$3,802,670.26
$2,136,219.95
$315,742.20
$78,080.65
$3,367,146.82
$6,082,397.97
$0.00

$0.00
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Activities

Grantee Activity Number: 18001000011 08-351002 1101
Activity Title: Cedar Ridge Apartments-- Rural dev. hous

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)
Project Number:

IKE Affordable Rental Housing

Projected Start Date:

06/01/2012

Benefit Type:

Direct Benefit (Households)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
St. Clair Housing Authority

Match Contributed

Activity Description:

Rehabilitation of rural development apartments

Location Description:
203 North Fritz Street, Lebanon, IL.

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total

Activity Status:
Under Way
Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:

St. Clair Housing Authority

Apr 1 thru Jun 30, 2012 To Date
N/A $947,912.00
$0.00 $947,912.00
$0.00 $947,912.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 0/24
# of Multifamily Units 0 0/24

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/24 0/0 0/24 0
# Renter Households 0 0 0 0/24 0/0 0/24 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:

IKE Affordable Rental Housing
Projected Start Date:
06/01/2012

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

Housing Authority of the County of Cass

Match Contributed

Activity Description:

Acquisition & rehabilitation of rural development apartments

Location Description:

1501 Canal Street, Beardstown, IL.

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0

Activity Status:

Under Way

Project Title:

18001000012 08-351002 1102
Parkside Place Renovations-- Rural dev. hous

35-1 Affordable Rental Housing Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Housing Authority of the County of Cass

Apr 1 thru Jun 30, 2012

N/A
$0.00

$45,000.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$1,794,081.00
$1,794,081.00

$1,794,081.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/23

0/23
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/15 0/8 0/23 0
0/15 0/8 0/23 0

Amount
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Grantee Activity Number:
Activity Title:
ho

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)
Project Number:

IKE Affordable Rental Housing

Projected Start Date:

06/01/2012

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Chrisman Housing Partners, L.P.

Match Contributed

Activity Description:

Rehabilitation of rural development apartments

Location Description:

101 E Lincolnshire, Chrisman, IL.

Activity Progress Narrative:

The loan closing has occurred

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Activity Status:

Under Way

Project Title:

18001000013 08-351002 1103
Chrisman (Lincolnshire Apartments)-- rural dev.

35-1 Affordable Rental Housing Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:
Chrisman Housing Partners, L.P.

Apr 1 thru Jun 30, 2012

N/A

$0.00
$0.00
$25,132.00

$25,132.00
$0.00

$0.00
$25,132.00
$25,132.00

$0.00

To Date
$587,273.00

$587,273.00

$587,273.00
$25,132.00

$25,132.00
$0.00

$0.00
$25,132.00
$25,132.00

$0.00

Cumulative Actual Total / Expected
Total
0/4

Cumulative Actual Total / Expected
Total
0/16

Community Development Systems
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# of Multifamily Units 0 0/16

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/16 0/16 0
# Renter Households 0 0 0 0/0 0/16 0/16 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:

IKE Affordable Rental Housing
Projected Start Date:
06/01/2012

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

The Meadows Apartments Partnership

Match Contributed

Activity Description:

Rehabilitation of rural development apartments

Location Description:
702 West Highsmith Street, Robinson, IL.

Activity Progress Narrative:

The loan closing has occurred

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Activity Status:

Under Way

Project Title:

18001000014 08-351002 1104
Meadows Apartments-- rural dev. hous

35-1 Affordable Rental Housing Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:

The Meadows Apartments Partnership

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$21,532.00

$21,532.00
$0.00

$0.00
$21,532.00
$21,532.00

$0.00

To Date
$531,622.00

$531,622.00

$531,622.00
$21,532.00

$21,532.00
$0.00

$0.00
$21,532.00
$21,532.00

$0.00

Cumulative Actual Total / Expected
Total
0/3

Cumulative Actual Total / Expected
Total
0/12

0/12
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/12 0/12 0
0/0 0/12 0/12 0

Amount
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Grantee Activity Number:
Activity Title:
dev.

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)
Project Number:

IKE Affordable Rental Housing

Projected Start Date:

06/01/2012

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

LaSalle Street Investors, L.P.

Match Contributed

Activity Description:

Rehabilitation of rural development apartments

Location Description:

405 West LaSalle Street, Somonauk, IL.

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0
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18001000015 08-351002 1106
Somonauk (Somonauk Garden Apartments)-- rural

Activity Status:

Under Way

Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:
LaSalle Street Investors, L.P.

Apr 1 thru Jun 30, 2012 To Date

N/A $1,099,248.00
$0.00 $1,099,248.00
$0.00 $1,099,248.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/24
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# of Multifamily Units 0 0/24

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/20 0/4 0/24 0
# Renter Households 0 0 0 0/20 0/4 0/24 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 18001000016 08-351002 1105

Activity Title: Carlinville (Pine Creek Villas)-- rural dev. hous

Activitiy Category: Activity Status:

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Project Number: Project Title:

IKE Affordable Rental Housing 35-1 Affordable Rental Housing Program

Projected Start Date: Projected End Date:

06/01/2012 08/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod Hebenstreit Family L.P.

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $355,785.00

Total Budget $0.00 $355,785.00

Total Obligated $0.00 $355,785.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Hebenstreit Family L.P. $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation of rural development apartments

Location Description:
1120/1130 East Main Street, Carlinville, IL.

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/16
# of Multifamily Units 0 0/16
16
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/16 0/0 0/16 0
0/16 0/0 0/16 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:

IKE Affordable Rental Housing
Projected Start Date:
06/01/2012

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

lllinois Housing Development Authority

Match Contributed

Activity Description:

Acquisiton and rehabilitation of permanent supportive housing

Location Description:
4836 North Sheridan, Chicago, IL.

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Activity Status:
Under Way
Project Title:

18001000021 08-351002 1111
Sarah's Circle-- Permanent supportive housing

35-1 Affordable Rental Housing Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:

lllinois Housing Development Authority

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$1,400,000.00
$1,400,000.00

$1,400,000.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/10

0/10
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/10 0/0 0/10 0
0/10 0/0 0/10 0

Amount
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Community Development Systems
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:

IKE Affordable Rental Housing
Projected Start Date:
06/01/2012

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
DDG Myers Place, LP

Match Contributed

Activity Description:

New construction of permanent supportive housing

Location Description:
1585 West Dempster, Mt. Prospect, IL.

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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18001000022 08-351002 1112
Myers Place-- Permanent supportive housing

Activity Status:

Under Way

Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:
DDG Myers Place, LP

Apr 1 thru Jun 30, 2012 To Date

N/A $1,994,338.00
$0.00 $1,994,338.00
$0.00 $1,994,338.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/39

0/39

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/22 0/17 0/39 0
0/22 0/17 0/39 0

Amount
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Community Development Systems
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:

IKE Affordable Rental Housing
Projected Start Date:
06/01/2012

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
EmSq, LLC

Match Contributed

Activity Description:

New Construction of permanent supportive housing

Location Description:

1600 Foster Street, Evanston, IL.

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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18001000023 08-351002 1113
Emerson Square-- Permanent supportive housing

Activity Status:

Under Way

Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:

EmSq, LLC

Apr 1 thru Jun 30, 2012 To Date

N/A $1,500,000.00
$0.00 $1,500,000.00
$0.00 $1,500,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/6

Cumulative Actual Total / Expected
Total
0/32

0/32

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/14 0/14 0/32 0
0/14 0/14 0/32 0

Amount

23
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Community Development Systems
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Grantee Activity Number:
Activity Title: Buttonwood

housing

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)
Project Number:

IKE Affordable Rental Housing

Projected Start Date:

06/01/2012

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Buttonwood Trails, L.P.

Match Contributed

Activity Description:

New Construction of permanent supportive housing

Location Description:
Intersection of NE 10th St. & NE 11th St., Aledo, IL.

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0
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18001000024 08-351002 1114

Trails-- Permanent supportive

Activity Status:

Under Way

Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:
Buttonwood Trails, L.P.

Apr 1 thru Jun 30, 2012 To Date

N/A $1,320,000.00
$0.00 $1,320,000.00
$0.00 $1,320,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/40

Cumulative Actual Total / Expected
Total
0/40

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Singlefamily Units 0 0/40

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/8 0/32 0/40 0
# Renter Households 0 0 0 0/8 0/32 0/40 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:

IKE Affordable Rental Housing
Projected Start Date:
06/01/2012

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Indian Point Apts., L.P.

Match Contributed

Activity Description:

New Construction of permanent supportive housing

Location Description:

South of James Street, Lawrenceville, IL.

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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18001000025 08-351002 1115
Indian Trail-- Permanent supportive housing

Activity Status:

Under Way

Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:
Indian Point Apts., L.P.

Apr 1 thru Jun 30, 2012 To Date

N/A $1,420,000.00
$0.00 $1,420,000.00
$0.00 $1,420,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/22

Cumulative Actual Total / Expected
Total
0/44

0/44

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/20 0/24 0/44 0
0/20 0/24 0/44 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:

IKE Affordable Rental Housing
Projected Start Date:
04/01/2012

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

Housing Authority of the County of Cass

Match Contributed

Activity Description:

Rehabilitation of public housing properties

Location Description:

Scattered sites on Otto Turner Drive and Frank Wessel Drive, Beardstownm, IL.

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Activity Status:
Under Way
Project Title:

18001000031 08-351002 1121
Riverside Apts-- Public housing rehab

35-1 Affordable Rental Housing Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Housing Authority of the County of Cass

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$560,000.00
$560,000.00
$560,000.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Cumulative Actual Total / Expected
Total
0/7

Cumulative Actual Total / Expected
Total
0/17

0/17

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/5 0/2 0/17 0
0/5 0/2 0/17 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:

IKE Affordable Rental Housing
Projected Start Date:
04/01/2012

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

The Housing Authority of the County of DeKalb

Match Contributed

Activity Description:

Rehabilitation of public housing properties

Location Description:
507 East Taylor Street, DeKalb, IL.

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Activity Status:
Under Way
Project Title:

18001000032 08-351002 1122
Golden Years Plaza-- Public hous rehab

35-1 Affordable Rental Housing Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:
The Housing Authority of the County of DeKalb

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$1,450,000.00
$1,450,000.00

$1,450,000.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/150

0/150

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/150 0/0 0/150 0
0/150 0/0 0/150 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:

IKE Affordable Rental Housing
Projected Start Date:
04/01/2012

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

The Housing Authority of the County of Coles

Match Contributed

Activity Description:

Rehabilitation of public housing properties

Location Description:

109 Prarie Avenue, Mattoon, IL.

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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18001000033 08-351002 1123
Park Tower-- Public hous rehab

Activity Status:

Under Way

Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:
The Housing Authority of the County of Coles

Apr 1 thru Jun 30, 2012 To Date
N/A $500,000.00
$0.00 $500,000.00
$0.00 $500,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/10

0/10

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/10 0/0 0/10 0
0/10 0/0 0/10 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:

IKE Affordable Rental Housing
Projected Start Date:
04/01/2012

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Quincy Housing Authority

Match Contributed

Activity Description:

Rehabilitation of public housing properties

Location Description:

540 Harrison Street, Quincy, IL.

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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18001000034 08-351002 1124
Indian Hills-- Public hous rehab

Activity Status:

Under Way

Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:
Quincy Housing Authority

Apr 1 thru Jun 30, 2012 To Date
N/A $990,000.00
$0.00 $990,000.00
$0.00 $990,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/34

Cumulative Actual Total / Expected
Total
0/200

0/200

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/150 0/50 0/200 0
0/150 0/50 0/200 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:

IKE Affordable Rental Housing
Projected Start Date:
04/01/2012

Benefit Type:

Direct Benefit (Households)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Housing Authority of Greene County

Match Contributed

Activity Description:

Rehabilitation of public housing properties

Location Description:

Scattered Sites in White Hall, Roodhouse, Carrollton, Greenfield and Kane

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Activity Status:
Under Way
Project Title:

18001000035 08-351002 1125
GCHA Scattered Sites-- Public hous rehab

35-1 Affordable Rental Housing Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Housing Authority of Greene County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$1,000,000.00
$1,000,000.00
$1,000,000.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Cumulative Actual Total / Expected
Total
0/12

Cumulative Actual Total / Expected
Total
0/16

0/16

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/11 0/5 0/16 0
0/11 0/5 0/16 0

Amount

37
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:

IKE Affordable Rental Housing
Projected Start Date:
06/01/2012

Benefit Type:

1800100005 08-351002 0111
AHP PERM SUPP HOUSING

Activity Status:

Planned

Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:

Responsible Organization:

Low/Mod llinois Housing Development Authority
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $1,500,652.00

Total Budget

($200,000.00)

$1,500,652.00

Total Obligated ($1,500,652.00) $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
lllinois Housing Development Authority $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Capital grants for permanent supportive housing.

Location Description:

Projects will be located within any of the 41 lllinois counties federally designated as eligible for CDBG Ike assistance.

Activity Progress Narrative:

No work occurred for this activity during the period.IHDA soliciting applications for this remaining funding during August 2012.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0

38

Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
0/0 0/1 0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

39
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:

IKE Affordable Rental Housing
Projected Start Date:
09/07/2011

Benefit Type:
Direct Benefit (Households)

National Objective:

1800100005 C0O12144 1100
Program Delivery LMI

Activity Status:

Under Way

Project Title:

35-1 Affordable Rental Housing Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod State of Illinois Department of Commerce and Economic
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $550,000.00
Total Budget $0.00 $550,000.00
Total Obligated $0.00 $750,000.00
Total Funds Drawdown $28,915.36 $72,008.66
Program Funds Drawdown $28,915.36 $72,008.66
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $74,335.19 $74,335.19
State of lllinois Department of Commerce and Economic $74,335.19 $74,335.19
Match Contributed $0.00 $0.00

Activity Description:

Funds directly related to implementing the Affordable Rental Housing Program

Location Description:

Activity Progress Narrative:

Provided technical assistance to the lllinois Housing Development Agency in support of the program including on-site review
and advisement on April 23, 2012. Assisted IHDA with use of ongoing, monthly and quarterly reports for IHDAs use in
accordance with the intergovernmental agreement. Reviewed drawdown requests and assisted in completing agreement

between IHDA and public housing agencies, per review by the HUD field office.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 0/0 0/0 0

Amount

41
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
07/01/2011

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

lllinois Housing Development Authority

Match Contributed

Activity Description:
Admin funds for IHDA Housing program

Location Description:

Activity Progress Narrative:

1800100006 08-351002 1000
IHDA Admin

Activity Status:
Under Way
Project Title:

35- State and Local Admin

Projected End Date:
06/30/2013

Completed Activity Actual End Date:

Responsible Organization:

lllinois Housing Development Authority

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$230,360.00

$230,360.00
$0.00

$0.00
$230,360.00
$230,360.00

$0.00

Administrative funds drawn to support the various IHDA projects

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$947,545.00
$947,545.00

$947,545.00
$230,360.00

$230,360.00
$0.00

$0.00
$230,360.00
$230,360.00

$0.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

43
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Grantee Activity Number: 1800200001 CO12144 1100

Activity Title: Program Delivery LMI
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way
Project Number: Project Title:

IKE Housing Rehabilitation and Repair 35-2 Housing Rehab and Repair
Projected Start Date: Projected End Date:
09/07/2011 08/31/2013

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod State of Illinois Department of Commerce and Economic
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $1,830,962.00
Total Budget $0.00 $1,830,962.00
Total Obligated $0.00 $1,830,962.00
Total Funds Drawdown $150,978.42 $315,742.20
Program Funds Drawdown $150,978.42 $315,742.20
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $358,284.40 $358,284.40
State of lllinois Department of Commerce and Economic $358,284.40 $358,284.40
Match Contributed $0.00 $0.00

Activity Description:

Funds directly related to implementing the Housing Rehab & Repair Program

Location Description:

Activity Progress Narrative:

A second application round was held for receipt of additional applications by April 16, 2012. Reviewed applications and made
two more funding awards. Sent out homeowner packages to solicit necessary homeowner information to verify eligibility and
duplication of benefits. Proceeded with environmental review for first three project awards. Completed subcontract agreements
with firms completing inspections, work write ups, asbestos and lead surveys. Executed three grant agreements and drafted
two new grant agreements. Developed RFQ to prequalify general contractors to bid on the home rehab bid packages and other
activities to support the housing rehab and repair program.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/0 0

Amount
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Grantee Activity Number: 1800200002 08-352001 0200
Activity Title: Village of Maywood

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

IKE Housing Rehabilitation and Repair

Projected Start Date:

04/01/2012

Benefit Type:

Direct Benefit (Households)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Maywood

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

35-2 Housing Rehab and Repair
Projected End Date:

03/30/2014

Completed Activity Actual End Date:

Responsible Organization:

Village of Maywood

Apr 1 thru Jun 30, 2012 To Date

N/A
($13,500.00)

($13,500.00)
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

$1,349,970.00
$1,349,970.00

$1,349,970.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Housing rehabilitation for 30 IKE disaster recovery homes, LMI residents qualify, within the Village limits

Location Description:
Within the Village Limits

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

This Report Period

Total

# of Properties 0
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0
#Replaced hot water heaters 0
#Units with bus/rail access 0
0

#Sites re-used
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Cumulative Actual Total / Expected
Total
0/30

0/30
0/15
0/15
0/30
0/30
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# ELI Households (0-30% AMI) 0 0/3

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/30
# of Singlefamily Units 0 0/30

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/17 0/13 0/30 0
# Owner Households 0 0 0 0/17 0/13 0/30 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
04/01/2012

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Maywood

Match Contributed

Activity Description:
Admin funds for Rehab

Location Description:
Within the Village Limits

Activity Progress Narrative:

1800200003 08-352001 1000
Village of Maywood Admin

Activity Status:

Planned

Project Title:

35- State and Local Admin

Projected End Date:

03/30/2014

Completed Activity Actual End Date:

Responsible Organization:
Village of Maywood

Apr 1 thru Jun 30, 2012 To Date
N/A $13,500.00
$13,500.00 $13,500.00
$13,500.00 $13,500.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

No work occurred for this activity during the period.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800200004 08-352003 0200
Activity Title: Village of Skokie

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

IKE Housing Rehabilitation and Repair

Projected Start Date:

04/01/2012

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Skokie

Match Contributed

Activity Description:

Activity Status:

Planned

Project Title:

35-2 Housing Rehab and Repair
Projected End Date:

03/30/2014

Completed Activity Actual End Date:

Responsible Organization:

Village of Skokie

Apr 1 thru Jun 30, 2012 To Date

N/A
($22,500.00)

($22,500.00)
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

$2,249,950.00
$2,249,950.00

$2,249,950.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Housing rehabilitation for 50 IKE disaster recovery homes, LMI residents qualify, within the Village limits

Location Description:
Within the Village Limits

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

This Report Period

Total

# of Properties 0
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0
#Replaced hot water heaters 0
#Units with bus/rail access 0
0

#Sites re-used
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Cumulative Actual Total / Expected
Total
0/50

0/50
0/25
0/25
0/50
0/50
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# ELI Households (0-30% AMI) 0 0/10

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/50
# of Singlefamily Units 0 0/50

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/20 0/30 0/50 0
# Owner Households 0 0 0 0/20 0/30 0/50 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
04/01/2012

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Skokie

Match Contributed

Activity Description:

Admin funds

Location Description:
Within the Village Limits

Activity Progress Narrative:

1800200005 08-352003 1000
Village of Skokie Admin

Activity Status:

Planned

Project Title:

35- State and Local Admin

Projected End Date:

03/30/2014

Completed Activity Actual End Date:

Responsible Organization:
Village of Skokie

Apr 1 thru Jun 30, 2012 To Date
N/A $22,500.00
$22,500.00 $22,500.00
$22,500.00 $22,500.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

No work occurred for this activity during the period.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800200006 08-352004 0200
Activity Title: Village of Bellwood

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

IKE Housing Rehabilitation and Repair

Projected Start Date:

05/01/2012

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Village of Bellwood

Match Contributed

Activity Description:

Activity Status:
Planned

Project Title:

35-2 Housing Rehab and Repair
Projected End Date:

03/30/2014

Completed Activity Actual End Date:

Responsible Organization:

Village of Bellwood

Apr 1 thru Jun 30, 2012 To Date

N/A
$2,300,000.00

$2,300,000.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

$2,300,000.00
$2,300,000.00
$2,300,000.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Housing rehabilitation for 54 IKE disaster recovery homes, LMI residents qualify, within the Village limits

Location Description:
Within the Village Limits

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

This Report Period

Total

# of Properties 0
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0
#Replaced thermostats 0
#Replaced hot water heaters 0
0

#Units with bus/rail access
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Cumulative Actual Total / Expected
Total
0/54

0/54
0/48

0/5
0/23
0/54
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# ELI Households (0-30% AMI) 0 0/12

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/54
# of Singlefamily Units 0 0/54

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/30 0/24 0/54 0
# Owner Households 0 0 0 0/30 0/24 0/54 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
05/01/2012

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Village of Bellwood

Match Contributed

Activity Description:

Admin funds

Location Description:
Within the Village Limits

Activity Progress Narrative:

1800200007 08-352004 1000
Village of Bellwood Admin

Activity Status:

Planned

Project Title:

35- State and Local Admin

Projected End Date:

03/30/2014

Completed Activity Actual End Date:

Responsible Organization:
Village of Bellwood

Apr 1 thru Jun 30, 2012 To Date
N/A $23,000.00
$23,000.00 $23,000.00
$23,000.00 $23,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

No work occurred for this activity during the period.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800200008 08-352002 0200
Activity Title: Village of Niles

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

IKE Housing Rehabilitation and Repair

Projected Start Date:

05/01/2012

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Niles

Match Contributed

Activity Description:

Activity Status:

Planned

Project Title:

35-2 Housing Rehab and Repair
Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Village of Niles

Apr 1 thru Jun 30, 2012 To Date
N/A $404,991.00
$0.00 $404,991.00
$0.00 $404,991.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Housing rehab of 9 IKE disaster recovery homes, LMI residents qualify, within the Village limits.

Location Description:

Niles, lllinois

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

This Report Period

Total

# of Properties 0
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0
#Replaced hot water heaters 0
#Units with bus/rail access 0
0

#Sites re-used
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Cumulative Actual Total / Expected
Total
0/9

0/9
0/4
0/4
0/9
0/9
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# ELI Households (0-30% AMI) 0 0/2

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/9
# of Singlefamily Units 0 0/9

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/3 0/6 0/9 0
# Owner Households 0 0 0 0/3 0/6 0/9 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
05/01/2012

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Niles

Match Contributed

Activity Description:
Admin funds for Rehab

Location Description:
Within the Village Limits

Activity Progress Narrative:

1800200009 08-352002 1000
Village of Niles Admin

Activity Status:

Under Way

Project Title:

35- State and Local Admin

Projected End Date:

03/30/2014

Completed Activity Actual End Date:

Responsible Organization:

Village of Niles

Apr 1 thru Jun 30, 2012 To Date
N/A $4,049.00
$4,049.00 $4,049.00
$4,049.00 $4,049.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

No work occurred for this activity during the period.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800200010 08-352005 0200
Activity Title: Village of Glenwood

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

IKE Housing Rehabilitation and Repair

Projected Start Date:

06/01/2012

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Glendwood

Match Contributed

Activity Description:

Activity Status:

Planned

Project Title:

35-2 Housing Rehab and Repair
Projected End Date:

04/30/2014

Completed Activity Actual End Date:

Responsible Organization:

Village of Glendwood

Apr 1 thru Jun 30, 2012 To Date
N/A $480,000.00
$480,000.00 $480,000.00
$480,000.00 $480,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Housing rehabilitation for 8 IKE disaster recovery homes, LMI residents qualify, within the Village limits

Location Description:
Within the Village Limits

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

This Report Period

Total

# of Properties 0
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0
#Replaced thermostats 0
#Replaced hot water heaters 0
0

#Units with bus/rail access
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Cumulative Actual Total / Expected
Total
0/8

0/8
0/7
0/1
0/4
0/8
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# ELI Households (0-30% AMI) 0 0/1

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/8
# of Singlefamily Units 0 0/8

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/4 0/4 0/8 0
# Owner Households 0 0 0 0/4 0/4 0/8 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800200999

Activity Title: Housing Rehab and Repair Program Unobligated
Fund
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Planned
Project Number: Project Title:
IKE Housing Rehabilitation and Repair 35-2 Housing Rehab and Repair
Projected Start Date: Projected End Date:
12/01/2010 12/31/2012
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
Low/Mod State of Illinois Department of Commerce and Economic
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $496,877.00
Total Budget ($2,744,000.00) $496,877.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
State of lllinois Department of Commerce and Economic $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds yet to be obligated to eligible activities for the Housing Rehab and Repair Program

Location Description:

Activity Progress Narrative:

Funding for the Housing Rehab and Repair project that has not yet been awarded for activities. This funding will be reserved to

cover potential change orders which may be necessary to complete the project.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 0/0 0/0 0

Amount
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Grantee Activity Number: 1800300001 08-353001 0901

Activity Title: Belleville Wagner Motor ED Project

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

IKE Economic Development Program 35-3 Economic Development Program

Projected Start Date: Projected End Date:

09/01/2010 08/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

Low/Mod City of Belleville

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,000,000.00

Total Budget $0.00 $1,000,000.00

Total Obligated $0.00 $1,000,000.00

Total Funds Drawdown $0.00 $1,000,000.00
Program Funds Drawdown $0.00 $1,000,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $32,869.09 $146,517.50

Total Funds Expended $0.00 $1,000,000.00

City of Belleville $0.00 $1,000,000.00
Match Contributed $0.00 $0.00

Activity Description:

IKE funds on behalf of Wagner Motor Car Company to establish Wagner as a viable automobile dealer and stabilize the
economy of southwestern lllinois

Location Description:

Belleville, IL

Activity Progress Narrative:

Requested documents were provided by Wagner Motor Car Company on April 27, 2012. The Vendor reviewed the
documentation and prepared a briefing on options for modifying the Grant Agreement and proposed conclusions for the
monitoring report. DCEO to decide on next steps with the grant modification process. Wagner created 6 new jobs this period, 1
of which is held by a Low to moderate income person (3 did not reply) for a total of 26 jobs created for the project and 9 being
held by LMI persons to date. The negative beneficiary numbers are to offset a reporting error in the previous quarter. The total
numbers correctly reflect true beneficiary data.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Permanent Jobs Created 1 0 6 5/0 4/15 26/29 34.62
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Persons -8 0 -21 5/0 4/15 26/29 34.62

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800300002 08-353002 0900

Activity Title: City of Centreville

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

IKE Economic Development Program 35-3 Economic Development Program

Projected Start Date: Projected End Date:

04/07/2011 03/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

Low/Mod City of Centreville

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $750,000.00

Total Budget $0.00 $750,000.00

Total Obligated $0.00 $750,000.00

Total Funds Drawdown $297,000.00 $723,656.37
Program Funds Drawdown $297,000.00 $723,656.37
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $297,000.00 $723,650.37

City of Centreville $297,000.00 $723,650.37
Match Contributed $0.00 $0.00

Activity Description:

The city will use this grant to construct a new facility and to acquire equipment for purposes of capitalizing a new manufacturing
business, Steel Rebar Manufacturing LLC d/b/a SRM Construction Material and Supply, that is involved in the construction
trades of rebar manufacturing, trucking and hauling, concrete placement, rebar installation and concrete ready mix distribution.

Location Description:

Centreville IL

Activity Progress Narrative:

Construction is continuing on schedule and SRM is providing frequent updates and photos. The FEIN lock was cleared and the
Grant Agreement modification was fully executed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 0 0/1
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Permanent Jobs Created 1 1 4 12/0 7122 33/40 57.58
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Persons 8 2 16 25/0 15/22 82/40 48.78

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800300003 CO10645 1100

Activity Title: Program Delivery LMI

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

IKE Economic Development Program 35-3 Economic Development Program

Projected Start Date: Projected End Date:

06/30/2010 08/31/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

Low/Mod State of Illinois Department of Commerce and Economic

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $192,435.00

Total Budget $0.00 $192,435.00

Total Obligated $0.00 $192,435.00

Total Funds Drawdown $27,778.19 $185,568.40
Program Funds Drawdown $27,778.19 $185,568.40
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $102,072.85 $185,568.40

State of lllinois Department of Commerce and Economic $102,072.85 $185,568.40
Match Contributed $0.00 $0.00

Activity Description:

Funds directly related to implementing the ED Program

Location Description:

Activity Progress Narrative:

Completed applicant and sub-grantee technical assistance, reviewed applications, continued to work with assisted business
and sub-grantee in gathering additional data to complete a monitoring review, executed grant agreements, completed an
environmental waiver request and other environmental reviews, reviewed quarterly reports, processed draw requests, prepared
two loan agreements for two new awards, assisted in procurement and bidding activities, and other program delivery tasks in
order to support the Economic Development program.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800300004 CO10645 1100

Activity Title: Program Delivery URG

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

IKE Economic Development Program 35-3 Economic Development Program

Projected Start Date: Projected End Date:

06/30/2010 08/31/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

Urgent Need State of Illinois Department of Commerce and Economic

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $67,964.00

Total Budget $0.00 $67,964.00

Total Obligated $0.00 $67,964.00

Total Funds Drawdown $9,810.70 $65,539.03
Program Funds Drawdown $9,810.70 $65,539.03
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $36,050.07 $65,539.03

State of lllinois Department of Commerce and Economic $36,050.07 $65,539.03
Match Contributed $0.00 $0.00

Activity Description:

Funds directly related to implementing the ED Program

Location Description:

Activity Progress Narrative:

Completed applicant and sub-grantee technical assistance, reviewed applications, continued to work with assisted business
and sub-grantee in gathering additional data to complete a monitoring review, executed grant agreements, completed an
environmental waiver request and other environmental reviews, reviewed quarterly reports, processed draw requests, prepared
two loan agreements for two new awards, assisted in procurement and bidding activities, and other program delivery tasks in
order to support the Economic Development program.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800300005 CO12144 1100

Activity Title: Program Delivery LMI
Activitiy Category: Activity Status:
Econ. development or recovery activity that creates/retains jobs Under Way
Project Number: Project Title:

IKE Economic Development Program
Projected Start Date:

35-3 Economic Development Program
Projected End Date:

09/07/2011 08/31/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

Low/Mod State of Illinois Department of Commerce and Economic

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,670,166.00

Total Budget $0.00 $1,670,166.00

Total Obligated $0.00 $2,128,727.00

Total Funds Drawdown $94,002.21 $119,316.10
Program Funds Drawdown $94,002.21 $119,316.10
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $151,933.75 $151,933.75

State of lllinois Department of Commerce and Economic $151,933.75 $151,933.75
Match Contributed $0.00 $0.00

Activity Description:

Funds directly related to implementing the ED Program

Location Description:

Activity Progress Narrative:

Completed applicant and sub-grantee technical assistance, reviewed applications, continued to work with assisted business
and sub-grantee in gathering additional data to complete a monitoring review, executed grant agreements, completed an
environmental waiver request and other environmental reviews, reviewed quarterly reports, processed draw requests, prepared
two loan agreements for two new awards, assisted in procurement and bidding activities, and other program delivery tasks in
order to support the Economic Development program.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800300006 CO12144 1100

Activity Title: Program Delivery URG
Activitiy Category: Activity Status:
Econ. development or recovery activity that creates/retains jobs Under Way
Project Number: Project Title:

IKE Economic Development Program
Projected Start Date:

35-3 Economic Development Program
Projected End Date:

09/07/2011 08/31/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

Urgent Need State of Illinois Department of Commerce and Economic

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $710,318.00

Total Budget $0.00 $710,318.00

Total Obligated $0.00 $751,824.00

Total Funds Drawdown $33,199.70 $42,140.05
Program Funds Drawdown $33,199.70 $42,140.05
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $53,659.94 $53,659.94

State of lllinois Department of Commerce and Economic $53,659.94 $53,659.94
Match Contributed $0.00 $0.00

Activity Description:

Funds directly related to implementing the ED Program

Location Description:

Activity Progress Narrative:

Completed applicant and sub-grantee technical assistance, reviewed applications, continued to work with assisted business
and sub-grantee in gathering additional data to complete a monitoring review, executed grant agreements, completed an
environmental waiver request and other environmental reviews, reviewed quarterly reports, processed draw requests, prepared
two loan agreements for two new awards, assisted in procurement and bidding activities, and other program delivery tasks in
order to support the Economic Development program.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE Economic Development Program
Projected Start Date:

10/01/2011

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Chicago Neighborhood Initiatives

Match Contributed

Activity Description:

Chicago Pullman road improvement construction

Location Description:

Chicago

Activity Progress Narrative:

1800300007 08-353004 0600

CNI Road Im

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
0
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provements

Activity Status:

Under Way

Project Title:

35-3 Economic Development Program
Projected End Date:

09/30/2013

Completed Activity Actual End Date:

Responsible Organization:
Chicago Neighborhood Initiatives

Apr 1 thru Jun 30, 2012 To Date

N/A $4,584,097.00
$0.00 $4,584,097.00
$0.00 $4,584,097.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/2300
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 29440 14379 68372 64.09
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800300008 08-353004 1000

Activity Title: CNI Admin

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
10/01/2011

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Chicago Neighborhood Initiatives

Match Contributed

Activity Description:

Admin funds for road construction

Location Description:

Chicago

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

Activity Status:
Under Way
Project Title:

35- State and Local Admin
Projected End Date:

09/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Chicago Neighborhood Initiatives

Apr 1 thru Jun 30, 2012 To Date
N/A $40,000.00
$0.00 $40,000.00
$0.00 $40,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

81

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE Economic Development Program
Projected Start Date:

04/01/2012

Benefit Type:

Direct Benefit (Persons)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Harvey

Match Contributed

Activity Description:

Street Improvement

Location Description:

Harvey, Il

Activity Progress Narrative:

1800300009 08-353005 0600

167th Street

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
0
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Improvements

Activity Status:

Under Way

Project Title:

35-3 Economic Development Program
Projected End Date:

03/01/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Harvey

Apr 1 thru Jun 30, 2012 To Date

N/A $2,650,000.00
$0.00 $2,650,000.00
$0.00 $2,650,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/3960
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/15

Mod Total Low/Mod%
0/16 0/56 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

1800300010 08-353006 0900
Rock Island HMX

Econ. development or recovery activity that creates/retains jobs

Project Number:

IKE Economic Development Program
Projected Start Date:

04/01/2012

Benefit Type:

Direct Benefit (Persons)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Rock Island

Match Contributed

Activity Description:

Activity Status:

Planned

Project Title:

35-3 Economic Development Program
Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Rock Island

Apr 1 thru Jun 30, 2012 To Date

N/A $3,446,122.00
$0.00 $3,446,122.00
$0.00 $3,446,122.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Purchase and install equipment to re-open textile manufacturing plant

Location Description:
Rock Island, Il

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of buildings (non-residential)

# of Businesses

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
0/1

0/1
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Beneficiaries Performance Measures
This Report Period
Low Mod

# of Permanent Jobs Created 0 0

This Report Period
Low Mod
# of Persons 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

Total

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/153 0/300 0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/153 0/300 0

Amount
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Grantee Activity Number: 1800300012 08-353007 0600
Activity Title: Grafton Fisheries Public Improvements LMI

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

IKE Economic Development Program
Projected Start Date:

04/01/2012

Benefit Type:

Direct Benefit (Persons)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Grafton

Match Contributed

Activity Description:

Roadway improvements and water supply to support the fish proces

Location Description:
Grafton, Il

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Activity Status:

Under Way

Project Title:

35-3 Economic Development Program
Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Grafton

Apr 1 thru Jun 30, 2012 To Date
N/A $513,100.00
$0.00 $513,100.00
$0.00 $513,100.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

sing plant

Cumulative Actual Total / Expected
Total
0/3
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/9

Mod Total Low/Mod%
0/10 0/36 0

Amount
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Grantee Activity Number: 1800300013 08-353007 0900
Activity Title: Grafton Fisheries Equipment LMI

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

IKE Economic Development Program

Projected Start Date:

04/01/2012

Benefit Type:

Direct Benefit (Persons)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Grafton

Match Contributed

Activity Description:

Purchase and install fish processing equipment

Location Description:
Grafton, Il

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 0
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Activity Status:

Under Way

Project Title:

35-3 Economic Development Program
Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Grafton

Apr 1 thru Jun 30, 2012 To Date

N/A $1,400,000.00
$0.00 $1,400,000.00
$0.00 $1,400,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
This Report Period
Low Mod

# of Permanent Jobs Created 0 0

This Report Period
Low Mod
# of Persons 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

Total

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/9 0/10 0/36 0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/9 0/10 0/36 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
04/01/2012

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Grafton

Match Contributed

Activity Description:

Admin funds

Location Description:

Grafton

Activity Progress Narrative:

1800300014 08-353006 1000
Grafton Fisheries Admin

Activity Status:

Under Way

Project Title:

35- State and Local Admin

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Grafton

Apr 1 thru Jun 30, 2012 To Date
N/A $15,000.00
$0.00 $15,000.00
$0.00 $15,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

No work occurred for this activity during the period.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800300999

Activity Title: Business Stimulus Project Unobligated Funds
Activitiy Category: Activity Status:
Econ. development or recovery activity that creates/retains jobs Planned
Project Number: Project Title:
IKE Economic Development Program 35-3 Economic Development Program
Projected Start Date: Projected End Date:
12/01/2010 12/31/2012
Benefit Type: Completed Activity Actual End Date:
N/A
National Objective: Responsible Organization:
Urgent Need State of Illinois Department of Commerce and Economic
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $4,275,000.00
Total Budget $2,593,615.00 $4,275,000.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
State of lllinois Department of Commerce and Economic $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds yet to be obligated to eligible activities for the Economic Development Program

Location Description:

Activity Progress Narrative:

Funding for the Economic Development project that has not yet been awarded for activities. It is anticipated that the remaining

funding will be obligated by August 2012

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
Beneficiaries Performance Measures

This Report Period

Low Mod Total
# of Permanent Jobs Created 0 0 0
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Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800400001 08-354029 0602

Activity Title: City of Barry

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program

Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Urgent Need City of Barry

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $478,000.00

Total Budget $0.00 $478,000.00

Total Obligated $0.00 $478,000.00

Total Funds Drawdown $2,025.00 $36,450.00
Program Funds Drawdown $2,025.00 $34,830.00
Program Income Drawdown $0.00 $1,620.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,025.00 $36,450.00

City of Barry $2,025.00 $36,450.00
Match Contributed $0.00 $0.00

Activity Description:

abandonment of existing wastewater lift station and installation of a new interceptor line, new lift station and force main

Location Description:

West of town from south of Barry cemetary to Smith st, then east to Decatur St

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/2340
Activity funds eligible for DREF (lke 0 0/358500
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 102 128 533 43.15
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400002 08-354037 0600

Activity Title: Village of Shabbona

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program

Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod Village of Shabbona

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $750,000.00

Total Budget $0.00 $750,000.00

Total Obligated $0.00 $750,000.00

Total Funds Drawdown $631,881.48 $631,881.48
Program Funds Drawdown $631,881.48 $631,881.48
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $631,881.48 $631,881.48

Village of Shabbona $631,881.48 $631,881.48
Match Contributed $0.00 $0.00

Activity Description:

Upgrade exisiting 6" and 8" sanitary sewers that have a .22% slope by replacing with 8" sanitary sewer that will be built at .40%
slope, replace 10" and 18" existing storm sewers with 18" and 30" sewers, replace 4" dead end main with 10" looped water
main.

Location Description:

North east Shabbona east of Illini St North of Comanche Ave

Activity Progress Narrative:

Completed construction of 100% of storm sewer and water main portions of the project. Construction of sanitary sewer portion
of project is 44% completed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 5564 5564/11841
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 27 50 54.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400003 08-354030 0600

Activity Title: City of Calumet City

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

05/01/2011

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Calumet City

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Calumet City

Apr 1 thru Jun 30, 2012 To Date
N/A $750,000.00
$0.00 $750,000.00
$0.00 $750,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Retrofit pump station into a submersible pump station relative to energy efficiency objectives, replace pumps, demolish existing
building and construct control room and bar screen building including energy efficient building technology, wet well
rehabilitation, new bar screen, pipe gallery renovations, and installation of a new motor control facility.

Location Description:

State Street and Burnham Avenue

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 0
Activity funds eligible for DREF (lke 0
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Cumulative Actual Total / Expected
Total
0/1

0/570000
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 1097 927 3434 58.94
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

05/01/2011

Benefit Type:

Area Benefit (Survey)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Village of Diamond

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

1800400004 08-354009 0600
Village of Diamond

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Village of Diamond

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$117,102.00

$117,102.00
$0.00

$0.00
$117,102.00
$117,102.00

$0.00

To Date
$130,395.00
$130,395.00

$130,395.00
$117,102.00

$117,102.00
$0.00

$0.00
$117,102.00
$117,102.00

$0.00

Reimbursement of funds spent to address 2008 flooding that caused sanitary sewer backup. Extention of Stellon St sanitary

trunk sewer

Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod

threshold of 50%

Location Description:

Stellon St between Berta St and Country Line Road

Activity Progress Narrative:

Reimbursed for completed construction of sanitary trunk sewer.

Accomplishments Performance Measures
This Report Period

Total
# of Linear feet of Public Improvement 1582
Activity funds eligible for DREF (lke 75264
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Cumulative Actual Total / Expected
Total
1582/1582

75264/75264
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE Public Infrastructure Program
Projected Start Date:

05/01/2011

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Robinson

Match Contributed

Activity Description:

1800400006 08-354038 0602
City of Robinson

Activity Status:

Under Way

Project Title:

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Robinson

Apr 1 thru Jun 30, 2012 To Date
N/A $500,000.00
$0.00 $500,000.00
$0.00 $500,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Replacement of the Jefferson Street Bridge that suffered severe damage in the flood of 2008. Removal of existing structure,
pedestrian railings, pavement and sidewalk, then replacing the existing structure, pedestrian railings, pavement and sidewalk.

Location Description:

Jefferson St bridge, near Oak St

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
0/2400

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 0 0 1049 0.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400007 08-354021 0602

Activity Title: City of Carro

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

05/01/2011

Benefit Type:
Area Benefit (Census)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Carrolton

Match Contributed

Activity Description:

Carrollton Waste water sewer rehabilitation

Location Description:

Carrollton sewers throughout town

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period

Total
# of Linear feet of Public Improvement 0
Activity funds eligible for DREF (lke 0
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[ton

Activity Status:

Under Way
Project Title:

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Carrolton

Apr 1 thru Jun 30, 2012 To Date
N/A $732,650.00
$0.00 $732,650.00
$0.00 $732,650.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/17600

0/725324
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 0 0 2521 0.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE Public Infrastructure Program
Projected Start Date:
05/01/2011

Benefit Type:

Area Benefit (Census)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Newton-Treas

Match Contributed

Activity Description:

1800400008 08-354039 0602
City of Newton

Activity Status:
Under Way
Project Title:

35-4 Public Infrastructure Program

Projected End Date:
04/30/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Newton-Treas

Apr 1 thru Jun 30, 2012
N/A

$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$642,300.00

$642,300.00

$642,300.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

This project includes channel widening, construction of an inlet/outlet structure, rerouting drainage channel and the replacement

of a box culvert

Location Description:

Near Maple and Reynolds, east end of Curtis St, Decatur St south of 2nd St

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Public Facilities

Activity funds eligible for DREF (lke

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/3
0 0/578070
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 0 0 2079 0.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400009 08-354023 0602

Activity Title: Village of Arenzville

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program

Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Urgent Need Village of Arenzville

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $125,000.00

Total Budget $0.00 $125,000.00

Total Obligated $0.00 $125,000.00

Total Funds Drawdown $6,996.70 $16,346.70
Program Funds Drawdown $6,996.70 $16,346.70
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $6,996.70 $16,346.70

Village of Arenzville $6,996.70 $16,346.70
Match Contributed $0.00 $0.00

Activity Description:

install new sanitary sewer

Location Description:

south of Charles St

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.
A bid notice was also published.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/1600
Activity funds eligible for DREF (lke 0 0/121250
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 0 0 423 0.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400011 08-354031 0602
Activity Title: City of Oak Forest

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

05/01/2011

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Oak Forest

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Oak Forest

Apr 1 thru Jun 30, 2012 To Date
N/A $593,000.00
$0.00 $593,000.00
$0.00 $593,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Replacement of a failing 15 foot wide by 8 foot tall corrugated metal arch pipe culvert on Midlothian Creek with a two cell

reinforced concrete box culvert of 8 foot span by 8 foot rise

Location Description:

Waverly and Kilpatrick

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period

Total
# of Linear feet of Public Improvement 0
Activity funds eligible for DREF (lke 0
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Cumulative Actual Total / Expected
Total
0/2135

0/563350
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 0 8223 27426 29.98
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400013 08-354042 0602

Activity Title: Nauvoo Township
Activitiy Category: Activity Status:
Dike/dam/stream-river bank repairs Under Way
Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program
Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:

Urgent Need Nauvoo Township

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $544,553.00

Total Budget $0.00 $544,553.00

Total Obligated $0.00 $544,553.00

Total Funds Drawdown $15,800.00 $15,800.00
Program Funds Drawdown $15,800.00 $15,800.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $15,800.00 $15,800.00

Nauvoo Township $15,800.00 $15,800.00
Match Contributed $0.00 $0.00

Activity Description:

Stabilization of Mississippi River Bank in Nauvoo Township to prevent loss of township road Sycamore Haven Dr which is
currently a safety hazard for persons traveling on this section of roadway

Location Description:

Bank by N Sycamore Haven Dr past the bend northeast of Durphy St

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/1800
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 9 0 18 50.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400014 08-354032 0600
Activity Title: Village of Harwood Heights

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

05/01/2011

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Harwood Heights

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Village of Harwood Heights

Apr 1 thru Jun 30, 2012 To Date
N/A $807,300.00
$0.00 $807,300.00
$0.00 $807,300.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The Village will construct a floodwater storage facility consisting of a concrete box culvert on west Leland Avenue between N
New England Ave and Oak Park Ave. The box culvert will store excess runoff during heavy rainstorms until the downstream
combined sewer has sufficient capacity to drain this excess stormwater.

Location Description:

Leland Ave fron New England Ave to Oak Park AVe

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period

Total
# of Linear feet of Public Improvement 0
Activity funds eligible for DREF (lke 0

114

Cumulative Actual Total / Expected
Total
0/6700

0/807300
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 509 402 1765 51.61
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400015 08-354043 0602

Activity Title: Reading Township
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:
IKE Public Infrastructure Program 35-4 Public Infrastructure Program
Projected Start Date: Projected End Date:
05/01/2011 04/30/2013
Benefit Type: Completed Activity Actual End Date:
Area Benefit (Survey)
National Objective: Responsible Organization:
Urgent Need Reading Township
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $731,250.00
Total Budget $0.00 $731,250.00
Total Obligated $0.00 $731,250.00
Total Funds Drawdown $103,089.11 $731,250.00
Program Funds Drawdown $103,089.11 $731,250.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $103,089.11 $731,250.00
Reading Township $103,089.11 $731,250.00
Match Contributed $0.00 $0.00
Activity Description:
Provide a wastewater collection system for the residents and connection to this new system
Location Description:
Streator
Activity Progress Narrative:
Completed construction of the wastewater collection system and connection to the new system
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 19737 140000/140000
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 1051 2242 46.88
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400016 08-354002 0600

Activity Title: Village of Vermilion

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program

Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod Village of Vermilion

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $161,000.00

Total Budget $0.00 $161,000.00

Total Obligated $0.00 $161,000.00

Total Funds Drawdown $4,468.77 $7,301.42
Program Funds Drawdown $4,468.77 $7,301.42
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $4,468.77 $7,301.42

Village of Vermilion $4,468.77 $7,301.42
Match Contributed $0.00 $0.00

Activity Description:

This storm drainage project is comprised of exacavating and rehabiitation of the main trunk line, providing proper catch basins,
and cleaning the system to free it from debris and blockage to restore flow and decrease the overwhelming flooding problems in
the Village

Location Description:

Railroad from Edgar to Church, Church south of Pine, Sulphur Springf east of church, 2025E from Main to 650N

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/18160
Activity funds eligible for DREF (lke 0 0/157780
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 136 168 80.95
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400017 08-354027 0602

Activity Title: Village of Roanoke

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program

Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

National Objective: Responsible Organization:

Urgent Need Woodford County

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $400,000.00

Total Budget $0.00 $400,000.00

Total Obligated $0.00 $400,000.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Woodford County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The first project is to reline the trunk sewer to prevent further infiltration of storm water and to prevent our lagoon from reaching
maximum capacity. The second part is to reconstruct the sidewalk in front of the post office on Main St; the third part of the
project is to reline sewer lines that run under Panther Creek where flood waters also cause infiltration of storm water into the
lagoon. The fourth part of the project is to do a hydraulic study and design to determine the benefits of havinga retention pond
or levee system.

Location Description:

South from High near Olga, then southeast from near Cleveland, then east on Front, then northeast from near Main

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/355
Activity funds eligible for DREF (lke 0 0/340000
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 721 1914 37.67
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400018 08-354026 0602

Activity Title: Village of Metamora
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program
Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:

Urgent Need Village of Metamora

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $731,250.00

Total Budget $0.00 $731,250.00

Total Obligated $0.00 $731,250.00

Total Funds Drawdown $21,561.84 $21,561.84
Program Funds Drawdown $21,561.84 $21,561.84
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $21,561.84 $21,561.84

Village of Metamora $21,561.84 $21,561.84
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitate, reline, and replace sanitary sewer lines.

Location Description:

Metamora

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/16000
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 299 478 2552 30.45
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400019 08-354044 0600

Activity Title: Village of Kansas
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program
Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Village of Kansas

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $521,750.00

Total Budget $0.00 $521,750.00

Total Obligated $0.00 $521,750.00

Total Funds Drawdown $10,316.24 $17,413.24
Program Funds Drawdown $10,316.24 $17,413.24
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $10,316.24 $17,413.24

Village of Kansas $10,316.24 $17,413.24
Match Contributed $0.00 $0.00

Activity Description:

Strengthening the main trunk line, installation of catch basins, and cleaning the system
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

throughout Village of Kansas

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/87000
Activity funds eligible for DREF (lke 0 0/469575
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 248 219 838 55.73
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400020 08-354045 0600

Activity Title: Village of Sheldon

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program

Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod Village of Sheldon

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $313,902.00

Total Budget $0.00 $313,902.00

Total Obligated $0.00 $313,902.00

Total Funds Drawdown $6,618.65 $22,995.60
Program Funds Drawdown $6,618.65 $22,995.60
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $6,618.65 $22,995.60

Village of Sheldon $6,618.65 $22,995.60
Match Contributed $0.00 $0.00

Activity Description:

Sheldon will construct new storm sewers in areas of the Village to replace the failed outfall tile. The project will include new
storm sewer pipes, manholes, and inlets.

Location Description:

Concord to Iroquois along 2nd, 6th to 8th along concord, 6th to 7th along Center, Center to "C" along 6th

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/2818
Activity funds eligible for DREF (lke 22996 22996/313902
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 240 329 72.95
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400021 08-354046 0600

Activity Title: City of Lawrenceville

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

05/01/2011

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Lawrenceville

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Lawrenceville

Apr 1 thru Jun 30, 2012 To Date
N/A $309,234.00
$0.00 $309,234.00
$0.00 $309,234.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The water transmission line became exposed and broke. This line connects the water wells to the city and without it no drinking
water could enter the city's water system. Currently, the water transmission line has been temporarily repaired. To properly

repair the line, mitigation measures must be taken. This includes moving the line.

Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod

threshold of 50%

Location Description:
Around US Highway 50 and 1650E

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0
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Cumulative Actual Total / Expected
Total
0/1610
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800400022 08-354050 0600

Activity Title: Village of Metcalf

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program

Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod Village of Metcalf

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $136,400.00

Total Budget $0.00 $136,400.00

Total Obligated $0.00 $136,400.00

Total Funds Drawdown $3,992.09 $7,367.31
Program Funds Drawdown $3,992.09 $7,367.31
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,992.09 $7,367.31

Village of Metcalf $3,992.09 $7,367.31
Match Contributed $0.00 $0.00

Activity Description:

This project will restore functionality to the current storm drainage system through relocation of a water line that currently runs
through the storm drainage system, providing proper catch basins, and cleaning the system to free it from debris and blockage
in order to restore flow and decreaase the overwhelming flooding problems in the village.

Location Description:

Douglas to near Crawford along West and then west, near 2300N to near Prairie and then southeast, near the east end of
Wabash and Crawford

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/40450
Activity funds eligible for DREF (lke 7220 7220/133672
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 160 200 80.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400023 08-354051 0600

Activity Title: Village of Brocton

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program

Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Village of Brocton

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $207,100.00

Total Budget $0.00 $207,100.00

Total Obligated $0.00 $207,100.00

Total Funds Drawdown $3,511.30 $6,763.37
Program Funds Drawdown $3,511.30 $6,763.37
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,511.30 $6,763.37

Village of Brocton $3,511.30 $6,763.37
Match Contributed $0.00 $0.00

Activity Description:

This storm drainage project is comprised of installing catch basins, and cleaning the system to free it from debris and blockage
in order to restore flow and decrease the overwhelming flooding problems in the village.

Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Brocton

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/18160
Activity funds eligible for DREF (lke 0 0/202958
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 98 101 338 58.88
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400026 08-354008 0602

Activity Title: Village of Co

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

05/01/2011

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Coal City

Match Contributed

Activity Description:

al City

Activity Status:
Under Way
Project Title:

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Village of Coal City

Apr 1 thru Jun 30, 2012 To Date
N/A $709,844.00
$0.00 $709,844.00
$0.00 $709,844.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The Village wouldl ike to be reimbursed for replacement of approximately 2300 If of storm sewer along Broadway street to

mitigate flooding from the rains of IKE

Location Description:

North Park near Broadway Rd

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period

Total
# of Linear feet of Public Improvement 0
Activity funds eligible for DREF (lke 0
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Cumulative Actual Total / Expected
Total
0/2437
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 62 93 672 23.07
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400027 08-354033 0600
Activity Title: City of White Hall

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

05/01/2011

Benefit Type:

Area Benefit (Survey)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of White Hall

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

City of White Hall

Apr 1 thru Jun 30, 2012 To Date
N/A $745,500.00
$0.00 $745,500.00
$0.00 $745,500.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Replacement of 100 LF of sanitary sewer main as well as improvements to the wastewater treatment facilities such as
replacement of pumps, controls and electrical components, process modifications and upgrades.

Location Description:

South of white Hall cemetery

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period

Total
# of Linear feet of Public Improvement 0
Activity funds eligible for DREF (lke 0
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Cumulative Actual Total / Expected
Total
0/1000
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 1500 2085 71.94
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400028 08-354028 0600

Activity Title: Village of Forest Park
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program
Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Village of Forest Park

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $750,000.00

Total Budget $0.00 $750,000.00

Total Obligated $0.00 $750,000.00

Total Funds Drawdown $72,532.68 $72,532.68
Program Funds Drawdown $72,532.68 $72,532.68
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $72,532.68 $72,532.68

Village of Forest Park $72,532.68 $72,532.68
Match Contributed $0.00 $0.00

Activity Description:

The proposed work consists of removing and replacing damaged sewers and separating the existing combined sewer system.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Between Des Plaines and Circle, Madison and Jackson

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/11000
Activity funds eligible for DREF (lke 0 0/622500
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 370 364 1265 58.02
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400029 08-354052 0600

Activity Title: City of Neoga

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program

Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod City of Neoga

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $488,251.00

Total Budget $0.00 $488,251.00

Total Obligated $0.00 $488,251.00

Total Funds Drawdown $8,234.40 $20,034.90
Program Funds Drawdown $8,234.40 $20,034.90
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $8,234.40 $20,034.90

City of Neoga $8,234.40 $20,034.90
Match Contributed $0.00 $0.00

Activity Description:

Construction of a storm water detention facility combined with channel improvements is proposed to protect the benefit area.
Flood water will temporarily be stored in a dry basin and discharge at a lower rate.

Location Description:

Northeast Neoga

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/5899
Activity funds eligible for DREF (lke 0 0/439426
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 221 353 62.61
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400030 08-354001 0600
Activity Title: Village of Alsey

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

05/01/2011

Benefit Type:

Area Benefit (Survey)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Alsey

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Village of Alsey

Apr 1 thru Jun 30, 2012 To Date
N/A $303,500.00
$0.00 $303,500.00
$0.00 $303,500.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The water main in the village crosses little Sandy Creek. During the 2008 flooding, a break was incurred at this crossing
leaving the drinking water susceptible to contamination. The village would like to replace 10,200 LF of water main and

construct emergency water connection with Scott County Rural water Cooperative.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod

threshold of 50%

Location Description:

Between Alsey and Glasgow, northeast of Glasgow

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period

Total
# of Linear feet of Public Improvement 0
Activity funds eligible for DREF (lke 0
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Cumulative Actual Total / Expected
Total
0/23689
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 299 438 68.26
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400032 08-354054 0600

Activity Title: Village of Liberty

Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program
Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod Village of Liberty

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $166,637.00

Total Budget $0.00 $166,637.00

Total Obligated $0.00 $166,637.00

Total Funds Drawdown $21,300.00 $21,300.00
Program Funds Drawdown $21,300.00 $21,300.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $21,300.00 $21,300.00

Village of Liberty $21,300.00 $21,300.00
Match Contributed $0.00 $0.00

Activity Description:

Replace Culverts and repair drainage ditches

Location Description:

Village of Liberty

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/2483
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 283 527 53.70
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400033 08-354019 0600

Activity Title: City of Paris

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program

Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod City of Paris

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $602,083.00

Total Budget $0.00 $602,083.00

Total Obligated $0.00 $602,083.00

Total Funds Drawdown $8,858.10 $28,222.50
Program Funds Drawdown $8,858.10 $28,222.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $8,858.10 $28,222.50

City of Paris $8,858.10 $28,222.50
Match Contributed $0.00 $0.00

Activity Description:

Proposed project involves the construction of drainage improvements and storm sewers in the north central part of the city

Location Description:

south of union to foundry west of Buena Vista, Ann from Buena Vista to Hockett, Hockett from Ann to north of Blackburn

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/2765
Activity funds eligible for DREF (lke 0 0/469625
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 240 298 80.54
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400034 08-354055 0602

Activity Title: City of Wilmington
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program
Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:

Urgent Need City of Wilmington

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $515,500.00

Total Budget $0.00 $515,500.00

Total Obligated $0.00 $515,500.00

Total Funds Drawdown $13,800.00 $46,800.00
Program Funds Drawdown $13,800.00 $46,800.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $13,800.00 $46,800.00

City of Wilmington $13,800.00 $46,800.00
Match Contributed $0.00 $0.00

Activity Description:

Replace storm sewers and regrade ditches

Location Description:

Along Luther Dr to north of Lexington Ct, north of Lexington Ct

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/3180
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 356 261 1339 46.08
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400035 08-354024 0602

Activity Title: Village of Sheridan

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program

Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Urgent Need Village of Sheridan

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $489,940.00

Total Budget $0.00 $489,940.00

Total Obligated $0.00 $489,940.00

Total Funds Drawdown $63,001.61 $63,001.61
Program Funds Drawdown $52,083.40 $52,083.40
Program Income Drawdown $10,918.21 $10,918.21

Program Income Received $0.00 $0.00

Total Funds Expended $63,001.61 $63,001.61

Village of Sheridan $63,001.61 $63,001.61
Match Contributed $0.00 $0.00

Activity Description:

The village intends to perform a system wide infiltration and inflow study, and then working within a budgeted quantity, line key
sanitary sewer lines with cured in place piping to maximize the reduction of infiltration and inflow

Location Description:

Barr to Robinson on Sheridan, Bushnell to Robinson on Park, Hickory to Barr on Johnson, Prairie to Dwight on Pleasant

Activity Progress Narrative:

Funds were used to complete a sanitary sewer study.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/2300
Activity funds eligible for DREF (lke 0 0/416449
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 105 143 818 30.32
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400036 08-354015 0600

Activity Title: City of Staunton

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program

Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod City of Staunton

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $750,000.00

Total Budget $0.00 $750,000.00

Total Obligated $0.00 $750,000.00

Total Funds Drawdown $6,516.00 $73,902.25
Program Funds Drawdown $6,516.00 $51,676.17
Program Income Drawdown $0.00 $22,226.08

Program Income Received $0.00 $0.00

Total Funds Expended $6,516.00 $73,902.25

City of Staunton $6,516.00 $73,902.25
Match Contributed $0.00 $0.00

Activity Description:

Replace culvert and storm sewer. Also widen and grade ditches

Location Description:

southeast Staunton, next to the railroad tracks

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/3250
Activity funds eligible for DREF (lke 0 0/750000
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 666 1000 66.60
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400037 08-354018 0602

Activity Title: Village of Schram City
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program
Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:

Urgent Need Village of Schram City

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $750,000.00

Total Budget $0.00 $750,000.00

Total Obligated $0.00 $750,000.00

Total Funds Drawdown $40,855.35 $40,855.35
Program Funds Drawdown $40,855.35 $40,855.35
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $40,855.35 $40,855.35

Village of Schram City $40,855.35 $40,855.35
Match Contributed $0.00 $0.00

Activity Description:

The city's sewer will be lined to prevent inflow and infiitration

Location Description:

Northeast Schram City

Activity Progress Narrative:

Funds were used to complete televising of the sewer lines in preparation for design of the improvements.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/32750
Activity funds eligible for DREF (lke 0 0/675000
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 120 146 652 40.80
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400038 08-354017 0602

Activity Title: Village of Sheridan
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:
IKE Public Infrastructure Program 35-4 Public Infrastructure Program
Projected Start Date: Projected End Date:
05/01/2011 04/30/2013
Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)
National Objective: Responsible Organization:
Urgent Need Village of Sheridan
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $398,900.00
Total Budget $0.00 $398,900.00
Total Obligated $0.00 $398,900.00
Total Funds Drawdown $199,679.08 $199,679.08
Program Funds Drawdown $199,679.08 $199,679.08
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $199,679.08 $199,679.08
Village of Sheridan $199,679.08 $199,679.08
Match Contributed $0.00 $0.00
Activity Description:
Regrade ditches and replace storm sewer to increase capacity
Location Description:
From Hickory and Hwy 32 west to the river, staying south of the railroad
Activity Progress Narrative:
Construction of the storm sewer completed. Seeding to be completed before project closeout.
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 1758 1758/3842
Activity funds eligible for DREF (lke 0 0/339065
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 105 143 818 30.32
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400040 08-354057 0602
Activity Title: City of Watseka

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

05/01/2011

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Watseka

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Watseka

Apr 1 thru Jun 30, 2012 To Date
N/A $750,000.00
$0.00 $750,000.00
$0.00 $750,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

This project will consist of the construction of storm sewer and appurtenances in the area generally bordered by Grant St,
Porter Ave, Faith St, and Tenth St as this area was adversely impacted by the 2008 flood disaster

Location Description:
south of Faith to Mulberry, Ralph to 10th

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 111 87 706 28.05
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400041 08-354034 0600

Activity Title: City of Jerseyville
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program
Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod City of Jerseyville

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $750,000.00

Total Budget $0.00 $750,000.00

Total Obligated $0.00 $750,000.00

Total Funds Drawdown $11,440.00 $62,774.75
Program Funds Drawdown $11,440.00 $62,774.75
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $11,440.00 $62,774.75

City of Jerseyville $11,440.00 $62,774.75
Match Contributed $0.00 $0.00

Activity Description:

The project will improve the drainage infrastructure in the south eastern quadrant of the City of Jerseyville. The improvements
will consist of replacing storm sewer and culverts, widening ditches, construction of a detention basin and grading

Location Description:

Southeast Jerseyville

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/5770
Activity funds eligible for DREF (lke 0 0/750000
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 332 464 71.55
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE Public Infrastructure Program
Projected Start Date:

05/01/2011

Benefit Type:

Area Benefit (Census)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Plano

Match Contributed

Activity Description:

1800400042 08-354048 0602
City of Plano

Activity Status:

Under Way

Project Title:

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Plano

Apr 1 thru Jun 30, 2012 To Date
N/A $750,000.00
$0.00 $750,000.00
$0.00 $750,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Reconstruct Hale St in those portions where uncontrolled storm water runoff damages the street, impairs access to the
municipal wastewater treatment plant and storm sewer or controlled/safe storm water facilities do not exist.

Location Description:

Hale Street

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Linear feet of Public Improvement

Activity funds eligible for DREF (lke

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
0/11938

0/187500
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 0 0 545 0.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400044 08-354020 0602

Activity Title: City of Marseilles

Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program
Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:

Urgent Need City of Marseilles

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $744,804.00

Total Budget $0.00 $744,804.00

Total Obligated $0.00 $744,804.00

Total Funds Drawdown $52,135.00 $52,135.00
Program Funds Drawdown $52,135.00 $52,135.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $52,135.00 $52,135.00

City of Marseilles $52,135.00 $52,135.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of a new sanitary sewer system at Wallace St and the surrounding area. Inflow and infiltration adds excess water
to the system which the treatment plant cannot handle. When the overloaded treatment plant stops functioning it causes
homes throughout the city to back up with sewage

Location Description:

Wallace Street

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/6285
Activity funds eligible for DREF (lke 0 0/729908
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 358 439 1557 51.19
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400045 08-354004 0600

Activity Title: City of LaSalle

Activitiy Category: Activity Status:
Dike/dam/stream-river bank repairs Under Way
Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program
Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod City of La Salle

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,812,055.00

Total Budget $0.00 $1,812,055.00

Total Obligated $0.00 $1,812,055.00

Total Funds Drawdown $194,316.04 $194,316.04
Program Funds Drawdown $183,378.54 $183,378.54
Program Income Drawdown $10,937.50 $10,937.50

Program Income Received $0.00 $0.00

Total Funds Expended $194,316.04 $194,316.04

City of La Salle $194,316.04 $194,316.04
Match Contributed $0.00 $0.00

Activity Description:

Construction of a sheet pile retaining wall below grade and an integral concrete wall above grade to protect the wastewater
treatment plant from a 100 year flood

Location Description:
400 River Road

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/6477
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 5150 8863 58.11
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400046 08-354016 0602

Activity Title: Village of Mazon

Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program
Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:

Urgent Need Village of Mazon

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $749,340.00

Total Budget $0.00 $749,340.00

Total Obligated $0.00 $749,340.00

Total Funds Drawdown $39,392.00 $70,573.50
Program Funds Drawdown $39,392.00 $70,573.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $39,392.00 $70,573.50

Village of Mazon $39,392.00 $70,573.50
Match Contributed $0.00 $0.00

Activity Description:

Construct a storm sewer along North St to alleviate drainage issues

Location Description:
North Street

Activity Progress Narrative:

Construction progressed. All of the 42 inch pipe, almost half of the 36 inch pipe and 10 manholes were installed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 2911 2911/3160
Activity funds eligible for DREF (lke 0 0/487071
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 152 190 910 37.58
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400047 08-354058 0600

Activity Title: Village of Melrose Park

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

05/01/2011

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Village of Melrose Park

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Village of Melrose Park

Apr 1 thru Jun 30, 2012 To Date
N/A $153,200.00
$0.00 $153,200.00
$0.00 $153,200.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Make necessary repairs and improvements to the storm lift station serving the western portion of the village, including HVAC,
pipe repairs, pump repair, relocating existing generator, and sump pump replacement; and making electrical repairs at the 15th

ave pumping station.

Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod

threshold of 50%

Location Description:

Lake Street, near 33rd Ave

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 0
Activity funds eligible for DREF (lke 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 739 585 1829 72.39
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE Public Infrastructure Program
Projected Start Date:

05/01/2011

Benefit Type:

Area Benefit (Survey)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Harvey

Match Contributed

Activity Description:

1800400048 08-354059 0600
City of Harvey

Activity Status:

Under Way

Project Title:

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Harvey

Apr 1 thru Jun 30, 2012 To Date
N/A $750,000.00
$0.00 $750,000.00
$0.00 $750,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Scope of work includes sewer repairs and reconstruction/replacement of streets within identified project areas where damage
was caused by 2008 flood disaster. Sewer and roadway repairs and restoration will improve drainage issues.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod

threshold of 50%

Location Description:

Southwest Harvey near Halsted

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Linear feet of Public Improvement

Activity funds eligible for DREF (lke

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
0/7400

0/637500
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 0 4252 0.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400051 08-354013 0600

Activity Title: Canteen Township
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program
Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Canteen Township General

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $575,476.00

Total Budget $0.00 $575,476.00

Total Obligated $0.00 $575,476.00

Total Funds Drawdown $53,233.54 $53,233.54
Program Funds Drawdown $53,233.54 $53,233.54
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $53,233.54 $53,233.54

Canteen Township General $53,233.54 $53,233.54
Match Contributed $0.00 $0.00

Activity Description:

Construct cured-in-place liner for manholes and sanitary mains in the Mound Public Water District sanitary sewer system
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

South Collinsville

Activity Progress Narrative:

Funds were used to complete televising of the sewer lines in preparation for design of the improvements.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/7060
Activity funds eligible for DREF (lke 0 0/546702
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 1 1 1354 0.15
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400052 08-354049 0602

Activity Title: City of Spring Valley
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:
IKE Public Infrastructure Program 35-4 Public Infrastructure Program
Projected Start Date: Projected End Date:
05/01/2011 04/30/2013
Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)
National Objective: Responsible Organization:
Urgent Need City of Spring Valley
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $750,000.00
Total Budget $0.00 $750,000.00
Total Obligated $0.00 $750,000.00
Total Funds Drawdown $23,000.00 $23,000.00

Program Funds Drawdown $23,000.00 $23,000.00

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00

City of Spring Valley $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Project activities to be undertaken are 1) installation of a stand by generator to operate in the event of a flood related power
outage; 2) rehabilitation of the WWTP lagoon levee and 3) rehabilitation of the drainage culvert at the WWTP to prevent
blockages.

Location Description:

South of sown, west of Spalding St

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 0 0 3429 0.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400054 08-354010 0602
Activity Title: Village of Coal City

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

05/01/2011

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Coal City

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Village of Coal City

Apr 1 thru Jun 30, 2012 To Date
N/A $750,000.00
$0.00 $750,000.00
$0.00 $750,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Village will install a new interceptor line to take the flow from the Gordon Street lift station to the WWTP. Currently, the lift
station ecomes over run by storm events. This project would install a 24 in gravity sewer line that would take the flows from the
area and alleviate the basement backups. Also storm sewer will be installed along the path of the Gordon Street interceptor.

Location Description:

Gordon Street, Marguerite Street

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period

Total
# of Linear feet of Public Improvement 0
Activity funds eligible for DREF (lke 0
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Cumulative Actual Total / Expected
Total
0/11225

0/712500
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 439 508 2677 35.38
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400055 08-354061 0600

Activity Title: Village of Matherville

Activitiy Category: Activity Status:

Dike/dam/stream-river bank repairs Under Way

Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program

Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Village of Matherville

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $279,250.00

Total Budget $0.00 $279,250.00

Total Obligated $0.00 $279,250.00

Total Funds Drawdown $11,223.75 $11,223.75
Program Funds Drawdown $11,223.75 $11,223.75
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Village of Matherville $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Raising the current levee system surrounding the two lagoons that are used for waste water treatment for the village.

Location Description:

near sewage lagoon

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/2350
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 217 210 771 55.38
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400056 08-354062 0600

Activity Title: Village of Maywood
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program
Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Village of Maywood

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $750,000.00

Total Budget $0.00 $750,000.00

Total Obligated $0.00 $750,000.00

Total Funds Drawdown $20,908.50 $20,908.50
Program Funds Drawdown $20,908.50 $20,908.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $20,908.50 $20,908.50

Village of Maywood $20,908.50 $20,908.50
Match Contributed $0.00 $0.00

Activity Description:

The project would disconnect the roadway drainage from the existing combined sewer and connect street drainage structures
to an existing relief sewer.

Location Description:
Between Washington and Madison, 15th and 22nd

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/8580
Activity funds eligible for DREF (lke 0 0/675000
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 582 258 1346 62.41
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE Public Infrastructure Program
Projected Start Date:

05/01/2011

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Monroe County

Match Contributed

Activity Description:

1800400058 08-354022 0602
Monroe County

Activity Status:

Under Way

Project Title:

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:
Monroe County

Apr 1 thru Jun 30, 2012 To Date
N/A $579,996.00
$0.00 $579,996.00
$0.00 $579,996.00
$2,200.00 $2,200.00
$2,200.00 $2,200.00
$0.00 $0.00

$0.00 $0.00
$2,200.00 $2,200.00
$2,200.00 $2,200.00
$0.00 $0.00

Reconstruction of Bluff Road/County Highway 3 by addition of approx 2'-6" of aggregate base on existing roadway from Monroe
City Creek Bridge south to Union Pacific RR crossing. Also providing A-2 oil and chip surface, pipe culverts and drainage

ditches.

Location Description:

county Highway 3 south of KK Road

Activity Progress Narrative:

Archaeological study was started and completed during the quarter.

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
0/300
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800400059 08-354063 0602
Activity Title: Village of Ogquawka

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

05/01/2011

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Oquawka

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Village of Oquawka

Apr 1thru Jun 3
N/A

$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

0, 2012 To Date
$326,214.00

$326,214.00

$326,214.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

This project includes reconstruction of the existing non functional storm sewer collection and drainage system on Schuyler

Street

Location Description:

Schuyler Street from Front Street to Sixth St

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0
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Cumulative Actual Total / Expected
Total
0/4484

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 403 343 1492 50.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400060 08-354047 0602
Activity Title: City of Martinsville

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

05/01/2011

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Martinsville

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Martinsville

Apr 1 thru Jun 30, 2012 To Date
N/A $730,000.00
$0.00 $730,000.00
$0.00 $730,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The city proposes the emergency repair of their sanitary sewer plant containment lagoon. Activities include installing a liner in

the lagoon and replacement of the aeration system.

Location Description:

sewer treatment facility of S York Street

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 0
Activity funds eligible for DREF (lke 0
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Cumulative Actual Total / Expected
Total
0/1

0/509540
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 115 108 519 42.97
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400063 08-354064 0600

Activity Title: City of Keithsburg

Activitiy Category: Activity Status:

Dike/dam/stream-river bank repairs Under Way

Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program

Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod City of Keithsburg

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $627,270.00

Total Budget $0.00 $627,270.00

Total Obligated $0.00 $627,270.00

Total Funds Drawdown $7,713.00 $31,728.00
Program Funds Drawdown $7,713.00 $31,728.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $7,713.00 $31,728.00

City of Keithsburg $7,713.00 $31,728.00
Match Contributed $0.00 $0.00

Activity Description:

Restore the protective Mississippi River and Pope Creek levee system. Specifically, this includes upgrades to the levee system
to comply with US Army Corps of Engineers.

Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

along riverbank from Jefferson St to north of Jackson St, then east to 15th St

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/120
Activity funds eligible for DREF (lke 0 0/250908
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 161 174 609 55.01
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400064 08-354005 0600

Activity Title: City of Keithsburg

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program

Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod City of Keithsburg

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $154,140.00

Total Budget $0.00 $154,140.00

Total Obligated $0.00 $154,140.00

Total Funds Drawdown $825.00 $4,950.00
Program Funds Drawdown $825.00 $4,950.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $825.00 $4,950.00

City of Keithsburg $825.00 $4,950.00
Match Contributed $0.00 $0.00

Activity Description:

Improvements would include upgrades to the current Main Street storm water lift station to become compliant with USACE
standards and construction of a new storm water pump station northwest of Jackson St and 4th Street intersection. This new
pump station would collect surface water from the east and west sides of 4th st and discharge north of the existing levee.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Around 4th St north of Jackson, Main St at the riverbank

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/270
Activity funds eligible for DREF (lke 0 0/38535
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 161 174 609 55.01
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

193

| Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 1800400065 08-354065 0600

Activity Title: City of Keithsburg
Activitiy Category: Activity Status:
Construction/reconstruction of streets Under Way
Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program
Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod City of Keithsburg

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $743,640.00

Total Budget $0.00 $743,640.00

Total Obligated $0.00 $743,640.00

Total Funds Drawdown $27,293.10 $44,316.50
Program Funds Drawdown $27,293.10 $44,316.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $27,293.10 $44,316.50

City of Keithsburg $27,293.10 $44,316.50
Match Contributed $0.00 $0.00

Activity Description:

The project will include roadway excavation, modification to sub base, pavement replacement with some curb and gutter work
and storm sewer improvements within the project area

Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Main St from 4th to 10th, 10th St from Main to Short

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/3300
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 0 609 0.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:

1800400068 08-354025 0602

Activity Title: City of Peru
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way

Project Number:

IKE Public Infrastructure Program
Projected Start Date:
05/01/2011

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Peru

Match Contributed

Activity Description:

Project Title:

35-4 Public Infrastructure Program

Projected End Date:
04/30/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Peru

Apr 1 thru Jun 30, 2012
N/A

$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$590,000.00
$590,000.00
$590,000.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Replace 2 existing undersized culverts with new culverts properly designed to handle the drainage area within the residential

area.

Location Description:

Near Westclox Ave and 11th St, Water St near Fulton St and near Plum St

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Linear feet of Public Improvement

Activity funds eligible for DREF (lke

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/180
0 0/472000
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 412 483 1649 54.28
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400069 08-354003 0600

Activity Title: City of Oakland

Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program
Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod city of Oakland

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $775,000.00

Total Budget $0.00 $775,000.00

Total Obligated $0.00 $775,000.00

Total Funds Drawdown $23,951.25 $39,918.75
Program Funds Drawdown $23,951.25 $39,918.75
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $23,951.25 $39,918.75

city of Oakland $23,951.25 $39,918.75
Match Contributed $0.00 $0.00

Activity Description:

Activities for this project consist primarily of the installation of PVC storm sewer pipe

Location Description:

Hazel St north of Route 133, Danville Road to past Blevins

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/2700
Activity funds eligible for DREF (lke 0 0/434000
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 90 102 88.24
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400070 08-354006 0600
Activity Title: City of Casey

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

05/01/2011

Benefit Type:

Area Benefit (Survey)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Casey

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Casey

Apr 1 thru Jun 30, 2012 To Date
N/A $750,000.00
$0.00 $750,000.00
$0.00 $750,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The City of Casey proposes lines their existing combined sewer system to relieve chronic flooding

Location Description:

Monroe Ave from 8th St to 4th St from Monroe Ave to Main St

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period

Total
# of Linear feet of Public Improvement 0
Activity funds eligible for DREF (lke 0
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Cumulative Actual Total / Expected
Total
0/6550

0/600000
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 772 1340 57.61
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400073 08-354012 0600
Activity Title: City of Marshall

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

05/01/2011

Benefit Type:

Area Benefit (Survey)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Marshall

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Marshall

Apr 1 thru Jun 30, 2012 To Date
N/A $675,809.00
$0.00 $675,809.00
$0.00 $675,809.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Proposed project includes construction of drainage improvements and construction of storm sewers in the northeast portion of

the city

Location Description:

Northeast Marshall

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period

Total
# of Linear feet of Public Improvement 0
Activity funds eligible for DREF (lke 0
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Cumulative Actual Total / Expected
Total
0/3983

0/593360
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 219 339 64.60
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400074 08-354066 0602
Activity Title: City of Highwood

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

05/01/2011

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Highwood
Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Highwood

Apr 1 thru Jun 30, 2012 To Date
N/A $577,000.00
$0.00 $577,000.00
$0.00 $577,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Project consists of a new sanitary sewage pumping station and forcemain to supplement the capacity of the existing sanitary
sewage pumping station and the forcemain. The existing pumping station and forcemain would continue to operate as
designed and constructed, while the new pumping station and forcemain would be designed, constructed, operated and
maintained to pump excess sanitary sewage flow rates resulting from inflow during storm events.

Location Description:

Michigan and Western, noth along Western past Underwood

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 0
# of Linear feet of Public Improvement 0
Activity funds eligible for DREF (lke 0

204

Cumulative Actual Total / Expected
Total
0/1

0/720
0/548150
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 575 417 2106 47.10
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

205

| Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title: City of Ponti
Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

05/01/2011

Benefit Type:

Area Benefit (Survey)

National Objective:

Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Pontiac
Match Contributed

Activity Description:

ac

Activity Status:

Under Way

Project Title:

1800400075 08-354011 0600

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Pontiac

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$750,000.00
$750,000.00

$750,000.00
$29,245.74

$29,245.74
$0.00

$0.00
$29,245.74
$29,245.74

$0.00

The proposed North Street sewer separation project involves construction of over 3400 feet of 12" RCP storm sewer, 1900 ft of
18" storm sewer, 280 ft of 24" storm sewer, over 950 ft of 48" storm sewer, replacement of 30 existing inlet structures,
replacement of 2 sanitary manhole lids with new concealed pick hole self sealing lids, installation of 2 storm manholes, and the
disconnection and abandonment of existing sewer piping from existing storm inlets to the sanitary sewer system

Location Description:

Approx two blocks around the intersection of North and Oak

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public Improvement 0
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Cumulative Actual Total / Expected
Total
0/7915
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 227 296 76.69
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE Public Infrastructure Program
Projected Start Date:
05/01/2011

Benefit Type:

Area Benefit (Survey)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Bluffs

Match Contributed

Activity Description:

1800400078 08-354014 0600
Village of Bluffs

Activity Status:

Under Way

Project Title:

35-4 Public Infrastructure Program
Projected End Date:

05/30/2013

Completed Activity Actual End Date:

Responsible Organization:
Village of Bluffs

Apr 1 thru Jun 30, 2012 To Date
N/A $155,000.00
$0.00 $155,000.00
$0.00 $155,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Project includes the implementation of necessary flood control measures to the banks and channel of Wolf Run Creek that
flows through the Village. The Village is currently prone to flooding due to debris buildup in the creek causing the water to dam
up, flood the waste water treatment plant and back up the sanitary sewer into private homes and flood streets. Also growth
along the banks will be removed and the creek will be excavated to adjust the left bank and increase channel volume.

Location Description:

4230 feet of Wolf Run creek channel going west from Bluffs St

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Linear feet of Public Improvement

Activity funds eligible for DREF (lke

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
0/4230

0/124000
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 545 820 66.46
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400081 08-354067 0600

Activity Title: City of Villa Grove

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program

Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod City of Villa Grove

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $594,595.00

Total Budget $0.00 $594,595.00

Total Obligated $0.00 $594,595.00

Total Funds Drawdown $4,293.40 $19,648.60
Program Funds Drawdown $4,293.40 $19,648.60
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $4,293.40 $19,648.60

City of Villa Grove $4,293.40 $19,648.60
Match Contributed $0.00 $0.00

Activity Description:

Villa Grove will construct a new outfall storm sewer to serve portions of the City to replace the outfall tile. The project will
include new storm sewer pipes, manholes, and inlets.

Location Description:

Maple Street to Matteson Drive, Ash Street to Willow Lane

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/4889
Activity funds eligible for DREF (lke 0 0/582703
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 346 411 84.18
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400082 08-354007 0600

Activity Title: Village of Loda

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program

Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod Village of Loda

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $319,918.00

Total Budget $0.00 $319,918.00

Total Obligated $0.00 $319,918.00

Total Funds Drawdown $4,329.30 $9,560.30
Program Funds Drawdown $4,329.30 $9,560.30
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $4,329.30 $9,560.30

Village of Loda $4,329.30 $9,560.30
Match Contributed $0.00 $0.00

Activity Description:

Loda will construct a new outfall storm sewer to serve portions of the Village that were impacted by the 2008 disaster and to
replace the old outfall tile. The project will include new storm sewer pipes, manholes, inlets and other items of construction.

Location Description:

Maple to Locust, Jefferson to Virginia

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/2964
Activity funds eligible for DREF (lke 0 0/303922
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 192 267 71.91
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400085 08-354068 0600

Activity Title: Village of Glen Ellyn

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Public Infrastructure Program

Projected Start Date:

05/01/2011

Benefit Type:

Area Benefit (Survey)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Glen Ellyn

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Village of Glen Ellyn

Apr 1 thru Jun 30, 2012 To Date
N/A $570,000.00
$0.00 $570,000.00
$0.00 $570,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Install additional storm sewers and related components along the backyards of homes in the Braeside Area, including 2,700
feet of new storm sewer pipe, 13 drainage structures and 2750 square yards of re grading. The project is designed to further
improve drainage primarily throughout the backyards of properties to prevent yard and basement flooding.

Location Description:

Valley to Royal Glen, Surrey to Roosevelt

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public Improvement 0
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Cumulative Actual Total / Expected
Total
0/6420
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 444 657 67.58
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE Public Infrastructure Program
Projected Start Date:

05/01/2011

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Abington Township, Mercer County
Match Contributed

Activity Description:

1800400098 08-354069 0600

Abington Township

Activity Status:
Under Way
Project Title:

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Abington Township, Mercer County

Apr 1 thru Jun 30, 2012 To Date
N/A $131,200.00
$0.00 $131,200.00
$0.00 $131,200.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

cleaning of ditches along roads to provide better water flow and reduce erosion to roads. Replacement of culverts to provide
better water flow under roads and to ditches. Repair of ditches and roads with severe erosion from excess water. Resurface

roads that need repair.

Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod

threshold of 50%

Location Description:
Ditches on 35th, 30th and 110th

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
0

216

Cumulative Actual Total / Expected
Total
0/13200

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 95 104 345 57.68
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800400100 08-354072 0600

Activity Title: Madison County

Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program
Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Madison County Community Development
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $731,250.00
Total Budget $0.00 $731,250.00
Total Obligated $0.00 $731,250.00
Total Funds Drawdown $78,200.00 $78,200.00
Program Funds Drawdown $78,200.00 $78,200.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $78,200.00 $78,200.00
Madison County Community Development $78,200.00 $78,200.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used for sewer cleaning and for CIP liners. The project will also include the removal of debris from catch basins

Location Description:

All of Baucum, Klein and 3rd

Activity Progress Narrative:

Removed and disposed existing storm sewer line that had collapsed. Installed replacement pipe and backfilled the existing hole

with rock.

Accomplishments Performance Measures
This Report Period

# of Linear feet of Public Improvement
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Cumulative Actual Total / Expected

Total
0/578
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
05/01/2011

Benefit Type:
N/A

National Objective:

1800400101 08-354072 1000
Madison County Admin

Activity Status:

Under Way

Project Title:

35- State and Local Admin

Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

N/A Madison County Community Development
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $18,750.00
Total Budget $0.00 $18,750.00
Total Obligated $0.00 $18,750.00
Total Funds Drawdown $269.58 $468.79
Program Funds Drawdown $269.58 $468.79
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $269.58 $468.79
Madison County Community Development $269.58 $468.79
Match Contributed $0.00 $0.00

Activity Description:

admin funds

Location Description:

All of Baucum, Klein and 3rd

Activity Progress Narrative:

Administrative funds drawn to support the activity

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

220

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

221
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
05/01/2011

Benefit Type:
N/A

National Objective:

1800400105 08-354074 1000
Madison County Admin

Activity Status:

Under Way

Project Title:

35- State and Local Admin

Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

N/A Madison County Community Development
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $18,750.00
Total Budget $0.00 $18,750.00
Total Obligated $0.00 $18,750.00
Total Funds Drawdown $464.54 $663.76
Program Funds Drawdown $464.54 $663.76
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $464.54 $663.76
Madison County Community Development $464.54 $663.76
Match Contributed $0.00 $0.00

Activity Description:

admin funds

Location Description:
West of 8th St and D Street

Activity Progress Narrative:

Administrative funds drawn to support the activity

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

223
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Grantee Activity Number: 1800400108 08-354078 0602

Activity Title: Kane County

Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program
Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:

Urgent Need Kane County

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $516,764.00

Total Budget $0.00 $516,764.00

Total Obligated $0.00 $516,764.00

Total Funds Drawdown $46,983.00 $46,983.00
Program Funds Drawdown $46,983.00 $46,983.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $46,983.00 $46,983.00

Kane County $46,983.00 $46,983.00
Match Contributed $0.00 $0.00

Activity Description:

storm sewer installation after the sanitary sewer system has been separated and is operational

Location Description:
Big Rock from Lincoln to Jefferson and 4th St to 2nd St

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/5270
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 163 111 1287 21.29
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
05/01/2011

Benefit Type:

Area Benefit
National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Kane County

Match Contributed

Activity Description:

admin funds

Location Description:

1800400109 08-354078 1000
Kane County Admin

Activity Status:

Under Way

Project Title:

35- State and Local Admin

Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:
Kane County

Apr 1 thru Jun 30, 2012 To Date
N/A $13,243.00
$0.00 $13,243.00
$0.00 $13,243.00
$1,647.46 $1,647.46
$1,647.46 $1,647.46
$0.00 $0.00
$0.00 $0.00
$1,647.46 $1,647.46
$1,647.46 $1,647.46
$0.00 $0.00

Big Rock from Lincoln to Jeffeson and 4th St to 2nd ST

Activity Progress Narrative:

Administrative funds drawn to support the activity

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

227
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Grantee Activity Number: 1800400110 08-354079 0602

Activity Title: Kane County

Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program
Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:

Urgent Need Kane County

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $365,631.00

Total Budget $0.00 $365,631.00

Total Obligated $0.00 $365,631.00

Total Funds Drawdown $13,538.70 $13,538.70
Program Funds Drawdown $13,538.70 $13,538.70
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $13,538.70 $13,538.70

Kane County $13,538.70 $13,538.70
Match Contributed $0.00 $0.00

Activity Description:

install storm underdrain, manholes, and catch basins, and a culvert

Location Description:

Tenerelli subdivision

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/6505
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 163 111 1287 21.29
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
05/01/2011

Benefit Type:
Area Benefit

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Kane County

Match Contributed

Activity Description:

admin funds

Location Description:

Tenerelli subdivision

Activity Progress Narrative:

1800400111 08-354079 1000
Kane County Admin

Activity Status:
Under Way
Project Title:

35- State and Local Admin

Projected End Date:
04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Kane County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$1,366.27

$1,366.27
$0.00

$0.00
$1,366.27
$1,366.27

$0.00

Administrative funds drawn to support the activity

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$9,140.00
$9,140.00

$9,140.00
$1,366.27

$1,366.27
$0.00

$0.00
$1,366.27
$1,366.27

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800400112 08-354076 0602

Activity Title: Madison County

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program

Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Urgent Need Madison County Community Development

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $350,900.00

Total Budget $0.00 $350,900.00

Total Obligated $0.00 $350,900.00

Total Funds Drawdown $2,327.40 $2,327.40
Program Funds Drawdown $2,327.40 $2,327.40
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,327.40 $2,327.40

Madison County Community Development $2,327.40 $2,327.40
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used for improvements to the 4 pump stations serving the sanitary sewer system. The project includes pump
replacement and updated control panels including generator receptacles. The alarm systems will also be updated to improve
village response time.

Location Description:

Livingston

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 0/4
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 392 314 2063 34.22
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
05/01/2011

Benefit Type:
N/A

National Objective:

1800400113 08-354076 1000
Madison County Admin

Activity Status:

Under Way

Project Title:

35- State and Local Admin

Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

N/A Madison County Community Development
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $8,773.00
Total Budget $0.00 $8,773.00
Total Obligated $0.00 $8,773.00
Total Funds Drawdown $32.84 $232.06
Program Funds Drawdown $32.84 $232.06
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $32.84 $232.06
Madison County Community Development $32.84 $232.06
Match Contributed $0.00 $0.00

Activity Description:

admin funds

Location Description:

Livingston

Activity Progress Narrative:

Administrative funds drawn to support the activity

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800400116 08-354080 0602

Activity Title: Kane County

Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program
Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:

Urgent Need Kane County

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $291,461.00

Total Budget $0.00 $291,461.00

Total Obligated $0.00 $291,461.00

Total Funds Drawdown $31,594.26 $43,622.26
Program Funds Drawdown $31,594.26 $43,622.26
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $31,594.26 $43,622.26

Kane County $31,594.26 $43,622.26
Match Contributed $0.00 $0.00

Activity Description:

installation of new drainage tile in the project area

Location Description:
John St and Raymond Rd, Northwest of Co Hwy 24 and Dungan Rd

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/3496
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 420 609 4361 23.60
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
05/01/2011

Benefit Type:

Area Benefit
National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Kane County

Match Contributed

Activity Description:

admin funds

Location Description:

1800400117 08-354080 1000
Kane County Admin

Activity Status:
Under Way
Project Title:

35- State and Local Admin

Projected End Date:
04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Kane County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$2,107.60

$2,107.60
$0.00

$0.00
$2,107.60
$2,107.60

$0.00

John St & Raymond rd, nothwest of co Hwy 24 and Dungan Rd

Activity Progress Narrative:

Administrative funds drawn to support the activity

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$7,286.00
$7,286.00

$7,286.00
$2,107.60

$2,107.60
$0.00

$0.00
$2,107.60
$2,107.60

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
05/01/2011

Benefit Type:
Area Benefit

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Kane County

Match Contributed

Activity Description:

Admin funds

Location Description:

Throughout Big Rock

Activity Progress Narrative:

1800400119 08-354081 1000
Kane County Admin

Activity Status:
Under Way
Project Title:

35- State and Local Admin

Projected End Date:
04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Kane County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$15,597.74

$15,597.74
$0.00

$0.00
$15,597.74
$15,597.74

$0.00

Administrative funds drawn to support the activity

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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$18,750.00
$18,750.00

$18,750.00
$15,597.74

$15,597.74
$0.00

$0.00
$15,597.74
$15,597.74

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800400120 08-354085 0600

Activity Title: Will County

Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:

IKE Public Infrastructure Program 35-4 Public Infrastructure Program

Projected Start Date: Projected End Date:

05/01/2011 04/30/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod Will County

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $750,000.00

Total Budget $0.00 $750,000.00

Total Obligated $0.00 $750,000.00

Total Funds Drawdown $28,846.37 $28,846.37
Program Funds Drawdown $28,846.37 $28,846.37
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $28,846.37 $28,846.37

Will County $28,846.37 $28,846.37
Match Contributed $0.00 $0.00

Activity Description:

install storm sewer and cleanout and rehabilitate ditches

Location Description:

Noth and central Sunnyland subdivision

Activity Progress Narrative:

Engineering design of the public infrastructure improvements was initiated and engineering costs were incurred for the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 0/13850
242

I, Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 428 649 65.95
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

243

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
05/01/2011

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Kane County

Match Contributed

Activity Description:

admin funds

Location Description:

Pasadena Drive

Activity Progress Narrative:

1800400122 08-354082 1000
Kane County Admin

Activity Status:
Under Way
Project Title:

35- State and Local Admin

Projected End Date:
04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Kane County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$555.11

$555.11
$0.00

$0.00
$555.11
$555.11

$0.00

Administrative funds drawn to support the activity

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$7,912.00
$7,912.00

$7,912.00
$1,857.16

$1,857.16
$0.00

$0.00
$1,857.16
$1,857.16

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

IKE Public Infrastructure Program
Projected Start Date:
05/01/2011

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Overall

1800400124 08-354077 0600
Madison County

Activity Status:

Under Way

Project Title:

35-4 Public Infrastructure Program
Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:
Madison County Community Development

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Madison County Community Development

Match Contributed

Activity Description:

Apr 1 thru Jun 30, 2012 To Date
N/A $500,000.00
$0.00 $500,000.00
$0.00 $500,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

storm water improvements including sealing of leaking sanitary sewer manhole joints and lining old brick sanitary sewer
manholes throughout the village, installation of sanitary sewer manhole infiltration prevention lids on manholes throughout the
village, installation of sanitary sewer manhole lid adjustment rings to raise lids above existing gutters on manholes throughout
the village, jet cleaning of existing 30" storm sewer on Amherst Ave, and installation of new 24" storm sewer and inlets on

Willoway Ave

Location Description:

throughout East Alton

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

246

Cumulative Actual Total / Expected
Total
0/861
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
05/01/2011

Benefit Type:
N/A

National Objective:

1800400125 08-354077 1000
Madison County Admin

Activity Status:

Under Way

Project Title:

35- State and Local Admin

Projected End Date:

04/30/2013

Completed Activity Actual End Date:

Responsible Organization:

N/A Madison County Community Development
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $12,500.00
Total Budget $0.00 $12,500.00
Total Obligated $0.00 $12,500.00
Total Funds Drawdown $199.22 $199.22
Program Funds Drawdown $199.22 $199.22
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $199.22 $199.22
Madison County Community Development $199.22 $199.22
Match Contributed $0.00 $0.00

Activity Description:

admin funds

Location Description:

Throughout East Alton

Activity Progress Narrative:

Administrative funds drawn to support the activity

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

IKE Public Infrastructure Program
Projected Start Date:
06/30/2010

Benefit Type:
N/A

National Objective:

1800400126 CO10645 1100
Program Delivery LMI

Activity Status:

Under Way

Project Title:

35-4 Public Infrastructure Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod State of Illinois Department of Commerce and Economic
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $1,944,501.00
Total Budget $0.00 $1,944,501.00
Total Obligated $0.00 $1,367,424.00
Total Funds Drawdown $376,827.37 $1,350,603.79
Program Funds Drawdown $376,827.37 $1,350,603.79
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $640,682.22 $1,367,424.00
State of lllinois Department of Commerce and Economic $640,682.22 $1,367,424.00
Match Contributed $0.00 $0.00

Activity Description:

Funds directly related to implementing the Pl Program

Location Description:

Activity Progress Narrative:

Continued to assist with engineering services procurement and now all have procured an engineer. Continued with completing
environmental reviews. Conducted on-site monitoring visits and monitoring reports for five grantees. Attended and assisted with
preconstruction meetings for 12 projects moving into construction. Reviewed draw requests, completed reports, and other
program delivery tasks to support the Public Infrastructure program.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

IKE Public Infrastructure Program
Projected Start Date:
06/30/2010

Benefit Type:
N/A

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

1800400127 CO10645 1100
Program Delivery URG

Activity Status:

Under Way

Project Title:

35-4 Public Infrastructure Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:
State of Illinois Department of Commerce and Economic

Apr 1 thru Jun 30, 2012 To Date

N/A

$1,425,518.00

Total Budget $0.00 $1,425,518.00
Total Obligated $0.00 $1,002,461.00
Total Funds Drawdown $250,556.30 $964,433.94
Program Funds Drawdown $250,556.30 $964,433.94
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $461,208.91 $993,984.93
State of lllinois Department of Commerce and Economic $461,208.91 $993,984.93
Match Contributed $0.00 $0.00

Activity Description:

Funds directly related to implementing the Pl Program

Location Description:

Activity Progress Narrative:

Continued to assist with engineering services procurement and now all have procured an engineer. Continued with completing
environmental reviews. Conducted on-site monitoring visits and monitoring reports for five grantees. Attended and assisted with
preconstruction meetings for 12 projects moving into construction. Reviewed draw requests, completed reports, and other

program delivery tasks to support the Public Infrastructure program.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

IKE Public Infrastructure Program
Projected Start Date:
06/30/2010

Benefit Type:
N/A

National Objective:
Urgent Need

1800400999
Public Infrastructure Unobligated Funds

Activity Status:

Planned

Project Title:

35-4 Public Infrastructure Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:
State of Illinois Department of Commerce and Economic

Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $1.48
Total Budget $1,000,134.00 $1.48
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
State of lllinois Department of Commerce and Economic $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds yet to be obligated to eligible activities for the Public Infrastructure Program

Location Description:

Activity Progress Narrative:

Funding for the Public Infrastructure project that has not yet been awarded for activities. This budget is anticipated to increase
and decrease as projects are bid and constructed below or above preliminary cost estimates. As funds are deobligated from
low bid projects, grant modifications will be made to fund high bid projects. If funds remain, new awards will be made to projects
previously ranked but not selected for funding because their score missed the funding cut off.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE Planning Program
Projected Start Date:
09/07/2011

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

1800500002 C0O12144 1100
Program Delivery URG

Activity Status:

Under Way

Project Title:

35-5 IKE Planning Grants

Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:
State of Illinois Department of Commerce and Economic

Apr 1 thru Jun 30, 2012 To Date
N/A $558,449.00
$0.00 $558,449.00
$0.00 $558,448.00
$44,224.54 $78,080.65
$44,224.54 $78,080.65
$0.00 $0.00

$0.00 $0.00
$103,905.10 $103,905.10
$103,905.10 $103,905.10
$0.00 $0.00

Funds directly related to implementing the Planning Program

Location Description:

Activity Progress Narrative:

Completed review of 80 applications received by March 30, 2012, requesting $12.3M in funding. Reviewed applications for
eligibility and rated and ranked the applications based upon the application scoring criteria. Provided funding recommendations
for 42 of the 80 applications, totaling $6M in funding. Provided guidance on other funding options and continue to review
projects for cost reasonableness. Other tasks in support of implementing the planning program.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE Planning Program
Projected Start Date:
06/30/2010

Benefit Type:
Area Benefit (Census)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

1800500999

Planning Program Unobligated Funds

Activity Status:

Planned

Project Title:

35-5 IKE Planning Grants
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:

State of Illinois Department of Commerce and Economic

Apr 1 thru Jun 30, 2012 To Date

N/A

Total Budget ($3,902,676.00)
Total Obligated $0.00
Total Funds Drawdown $0.00
Program Funds Drawdown $0.00
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
State of lllinois Department of Commerce and Economic $0.00
Match Contributed $0.00

Activity Description:

Funds yet to be obligated to eligible activities for the Planning Program

Location Description:

Activity Progress Narrative:

$6,000,000.00
$6,000,000.00
$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Funding for the Planning project that has not yet been awarded for activities. It is anticipated that the remaining funding will be
obligated by August 2012 after funding decisions are finalized.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE Technical Assistance
Projected Start Date:
06/30/2011

Benefit Type:
Area Benefit (Census)

National Objective:

18005009999
Technical Assistance Unobligated Funds

Activity Status:

Planned

Project Title:

35-0 Technical Assistance funds
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Urgent Need State of Illinois Department of Commerce and Economic
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $1,189,969.00
Total Budget ($422,705.00) $1,189,969.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
State of lllinois Department of Commerce and Economic $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds yet to be obligated to eligible activities for the Technical Assistance Program

Location Description:

Activity Progress Narrative:

Funding for the Technical Assistance project that has not yet been awarded for activities. It is anticipated that the remaining
funding will be obligated by August 2012.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800600001 08-356002 0900

Activity Title: Chicago Comm Ventures-Community Loan Fund

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

IKE Business Assistance Program 35-6 Business Assistance Program

Projected Start Date: Projected End Date:

09/01/2010 08/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

Low/Mod Chicago Community Ventures

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $78,383.72

Total Budget (%$1,721,616.28) $78,383.72

Total Obligated ($1,721,616.28) $78,383.72

Total Funds Drawdown $0.00 $78,383.72
Program Funds Drawdown $0.00 $78,383.72
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $78,383.72

Chicago Community Ventures $0.00 $78,383.72
Match Contributed $0.00 $0.00

Activity Description:

Chicago Community Ventures (CCV), in partnership with DCEO, will support new and existing businesses in northern lIllinois
located in FEMA disaster-declared counties of 2008. CCV will provide technical assistance to prospective and current
entrepreneurs as well as microloans ranging in size from $25,000 to $75,000 to clients who may not qualify for traditional bank
financing. CCV will serve Cook, Lake, DuPage, Grundy, Kane, Kendall, and Will counties.

Location Description:

Service area is Cook, Lake, DeKalb, DuPage, Grundy, Kane, Kendall, LaSalle & Will counties.

Activity Progress Narrative:

Termination letter sent to sub-grantee on March 12, 2012. A separate compliance letter was sent which noted the concerns and
findings based on two previous visits (June 1-2, 2011 and June 29-30, 2011) and other organization related problems noted
prior to and since the grant was suspended in September 2011. Final payment was made to reimburse the sub-grantee for their
work and administration costs in 2011 for performing technical assistance to loan applicants, five of which turned into loans
funded by the other program sub-grantee ACCION. Awaiting receipt of financial documentation from sub-grantee, receipt of
documentation to validate expenditures is necessary prior to close out.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Permanent Jobs Created 0 0
# of Permanent Jobs Retained 0 0

This Report Period
Low Mod
# of Persons 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

Total

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/3 0/0 0/5 0
0/3 0/0 0/5 0

Cumulative Actual Total / Expected

Low
0/6

Mod Total Low/Mod%
0/0 0/10 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:

1800600002 08-356002 1000

Chicago Comm Ventures Administration Fund

Activity Status:

Under Way

Project Title:

35- State and Local Admin
Projected End Date:

09/01/2010 08/31/2012
Benefit Type: Completed Activity Actual End Date:
N/A
National Objective: Responsible Organization:
N/A Chicago Community Ventures
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $75,000.00
Total Budget $0.00 $75,000.00
Total Obligated $0.00 $75,000.00
Total Funds Drawdown $0.00 $74,999.99
Program Funds Drawdown $0.00 $74,999.99
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $74,999.99
Chicago Community Ventures $0.00 $74,999.99
State of lllinois Department of Commerce and Economic $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Chicago Community Ventures (CCV), in partnership with DCEO, will support new and existing businesses in northern lIllinois
located in FEMA disaster-declared counties of 2008. CCV will provide technical assistance to prospective and current
entrepreneurs as well as microloans ranging in size from $25,000 to $75,000 to clients who may not qualify for traditional bank
financing. CCV will serve Cook, Lake, DuPage, Grundy, Kane, Kendall, and Will counties. Admin funds for CCV.

Location Description:

Activity Progress Narrative:

Termination letter sent to sub-grantee on March 12, 2012. A separate compliance letter was sent which noted the concerns and
findings based on two previous visits (June 1-2, 2011 and June 29-30, 2011) and other organization related problems noted
prior to and since the grant was suspended in September 2011. Final payment was made to reimburse the sub-grantee for their
work and administration costs in 2011 for performing technical assistance to loan applicants, five of which turned into loans
funded by the other program sub-grantee ACCION. Awaiting receipt of financial documentation from sub-grantee, receipt of
documentation to validate expenditures is necessary prior to close out.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800600003 08-356001 0900

Activity Title: ACCION- Community Loan Fund

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

IKE Business Assistance Program 35-6 Business Assistance Program

Projected Start Date: Projected End Date:

09/01/2010 06/30/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

Low/Mod ACCION Chicago Inc

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $3,668,029.00

Total Budget $0.00 $3,668,029.00

Total Obligated $0.00 $3,668,029.00

Total Funds Drawdown $483,602.96 $2,096,120.26
Program Funds Drawdown $472,589.58 $2,064,403.06
Program Income Drawdown $11,013.38 $31,717.20

Program Income Received $0.00 $0.00

Total Funds Expended $483,602.96 $2,417,745.13

ACCION Chicago Inc $483,602.96 $2,417,745.13
Match Contributed $0.00 $0.00

Activity Description:

ACCION Chicago (ACCION), in partnership with DCEO, will support new and existing businesses in northern lllinois located in
FEMA disaster-declared counties of 2008. ACCION will provide technical assistance to prospective and current entrepreneurs
as well as microloans ranging in size from $200 to $25,000 to clients who may not qualify for traditional bank financing.
ACCION will serve all 41 counties.

Location Description:

Assisted businesses will be located in any of the 41 disaster declared counties

Activity Progress Narrative:

During this quarter, ACCION closed and disbursed 28 CDBG microloans totaling $251,854.08 to small businesses in 7 disaster
counties. To date, ACCION has closed 210 CDBG microloans totaling $1,526,200.79 to small businesses in 70 municipalities
within 10 disaster counties. The remaining activity costs incurred during this period were directly related to the delivery of the
loan program. The total number of loans closed during this period was lower than projected; however, the average loan amount
was over 40% higher than the prior period due to ACCIONs increase in its maximum loan threshold from $25,000 to $50,000.
Performance trends for the period indicate that ACCION will complete program lending activities ahead of schedule and under
budget.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 21 210/555
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Beneficiaries Performance Measures

This Report Period
Mod
# of Permanent Jobs Created 11 1

Low

This Report Period
Mod
# of Persons 16 8

Low

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
14 36/400 10/155 62/555 74.19
Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%
26 146/400 40/155 211/555 88.15
Amount
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Grantee Activity Number: 1800600004 08-356001 1000

Activity Title: ACCION Chicago- Administration Funds

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE Administration Fund 35- State and Local Admin

Projected Start Date: Projected End Date:

09/01/2010 06/30/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A ACCION Chicago Inc

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $82,000.00

Total Budget $0.00 $82,000.00

Total Obligated $0.00 $82,000.00

Total Funds Drawdown $8,163.34 $49,444.52
Program Funds Drawdown $8,163.34 $49,444.52
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $8,163.34 $58,717.41

ACCION Chicago Inc $8,163.34 $58,717.41
Match Contributed $0.00 $0.00

Activity Description:

ACCION Chicago (ACCION), in partnership with DCEO, will support new and existing businesses in northern lllinois located in
FEMA disaster-declared counties of 2008. ACCION will provide technical assistance to prospective and current entrepreneurs
as well as microloans ranging in size from $200 to $25,000 to clients who may not qualify for traditional bank financing.
ACCION will serve all 41 counties. Admin funds for ACCION.

Location Description:

Activity Progress Narrative:

ACCION's Program Administration expenditures for the period were marginally over budget; however, their excellent program
performance over the past year indicates that program lending will be completed approximately 2 months ahead of schedule
and within their budgetary parameters. Program Administration costs incurred by ACCION during this period were primarily
overhead costs required to effectively implement the program.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:

IKE Business Assistance Program
Projected Start Date:
06/30/2010

Benefit Type:

N/A

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

Funds directly related to implementing the BAP Program

Location Description:

Activity Progress Narrative:

1800600005 C0O10645 1100
Program Delivery LMI

Activity Status:

Under Way

Project Title:

35-6 Business Assistance Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:
State of Illinois Department of Commerce and Economic

Apr 1 thru Jun 30, 2012 To Date

N/A

$1,125,270.00

$0.00 $1,125,270.00
$0.00 $925,270.00
$52,665.84 $794,304.59
$52,665.84 $794,304.59
$0.00 $0.00

$0.00 $0.00
$120,264.10 $799,204.14
$120,264.10 $799,204.14
$0.00 $0.00

Completed environmental reviews, processed pay requests, reviewed loan documents, and other program delivery tasks in

order to support the Business Assistance program.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800600999

Activity Title: Business Assistance Program Unobligated Funds

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Planned

Project Number: Project Title:

IKE Business Assistance Program 35-6 Business Assistance Program

Projected Start Date: Projected End Date:

12/01/2010 12/31/2012

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

Low/Mod State of Illinois Department of Commerce and Economic

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $135,299.28 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

State of lllinois Department of Commerce and Economic $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds yet to be obligated to eligible activities for the Business Assistance Program

Location Description:

Activity Progress Narrative:

All funds for the Business Assistance Program have been obligated

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800700001 08-357001 0201

Activity Title: Dixie Square Mall Demolition in Harvey, IL
Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

IKE Community Stabilization Program 35-7 ke Community Stabilization Program
Projected Start Date: Projected End Date:

09/15/2010 09/30/2012

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:

Slums and Blight South Suburban Mayors and Managers Associations
Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $3,900,000.00
Total Budget $0.00 $3,900,000.00
Total Obligated $0.00 $3,900,000.00

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

South Suburban Mayors and Managers Associations

Match Contributed

$2,235,301.72

$2,235,301.72
$0.00

$0.00
$2,235,301.72
$2,235,301.72

$0.00

$2,439,601.72

$2,439,601.72
$0.00

$0.00
$2,439,601.72
$2,439,601.72

$0.00

Activity Description:

Project will involve the asbestos removal, other cleanup and the demolition of the Dixie Square shopping mall facility, located in
Harvey, lllinois. The facility and project site have been condemned by the city of Harvey, with court order to demolish the
facility. The clean-up and demolition of the asbestos contaminated and structurally unsound facility, located on a 39 acre
parcel in the city of Harvey, will help to protect the health and safety of local residents and lay the groundwork for future ED in
the economically depressed community

Location Description:

Dixie Square Mall is located on a 39 acre parcel in the City of Harvey along Dixie Highway between W 151st Street and W
154th Street.

Activity Progress Narrative:

During this period, the demolition contractor for the project completed all remaining demolition and site clearance work with the
exception of minor items included in the design specifications for the project. The final project punch list is nearing completion
and a final walk-through of the site has been scheduled for July 23, 2012. The final demolition contractor funding request is
expected in late July. The State's vendor team performed onsite monitoring of SSMMA during the period and did not identify
any material compliance or performance issues with the exception of internal control deficiencies which have since been
resolved.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of buildings (non-residential) 1

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/1

Cumulative Actual Total / Expected
Total
0/0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
09/15/2010

Benefit Type:
N/A

National Objective:

1800700002 08-357001 1000
SSMMA Dixie Mall Admin

Activity Status:

Under Way

Project Title:

35- State and Local Admin

Projected End Date:

09/30/2012

Completed Activity Actual End Date:

Responsible Organization:

N/A South Suburban Mayors and Managers Associations
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $100,000.00
Total Budget $0.00 $100,000.00
Total Obligated $0.00 $100,000.00
Total Funds Drawdown $17,800.00 $69,180.24
Program Funds Drawdown $17,800.00 $57,991.97
Program Income Drawdown $0.00 $11,188.27
Program Income Received $0.00 $0.00
Total Funds Expended $17,800.00 $71,876.60
South Suburban Mayors and Managers Associations $17,800.00 $71,876.60
Match Contributed $0.00 $0.00

Activity Description:
Admin funds for SSMMA Dixie Mall

Location Description:

Activity Progress Narrative:

SSMMA's Program Administration expenditures for the period were primarily attributed to consulting fees and SSMMA
personnel costs associated with administrative oversight of the project, stakeholder management, and equal opportunity
compliance. The State's vendor team performed onsite monitoring of SSMMA during the period and did not identify any
material compliance or performance issues with the exception of internal control deficiencies which have since been resolved.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 1800700003 08-357006 0600

Activity Title: Olympia Fields Traditions Road Improvements

Activitiy Category: Activity Status:

Construction/reconstruction of streets Under Way

Project Number: Project Title:

IKE Community Stabilization Program 35-7 ke Community Stabilization Program

Projected Start Date: Projected End Date:

06/30/2011 06/29/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod Village of Olympia Fields

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $390,000.00

Total Budget $0.00 $390,000.00

Total Obligated $0.00 $390,000.00

Total Funds Drawdown $206,335.86 $206,335.86
Program Funds Drawdown $206,335.86 $206,335.86
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $206,335.86 $206,335.86

Village of Olympia Fields $206,335.86 $206,335.86
Match Contributed $0.00 $0.00

Activity Description:

construction of 4392 feet of road

Location Description:

Olympia Fields, Il

Activity Progress Narrative:

During this period, the Village's construction contractor completed all road rehabilitation activities to include minor landscaping
and adjustments to storm drains. The final project punch list and final construction draw were pending as of the end of the
period. The State's vendor team performed onsite monitoring of the Village during the period and did not identify any material
compliance or performance issues.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 4392 4392/4392
278

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

IKE Community Stabilization Program
Projected Start Date:

10/01/2011

Benefit Type:

Direct Benefit (Households)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
IFF

Match Contributed

Activity Description:

rehab of 27 units

Location Description:

west cook county

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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1800700006 08-357008 0103
IFF West Suburbs Housing Rehab Program

Activity Status:

Under Way

Project Title:

35-7 ke Community Stabilization Program
Projected End Date:

09/30/2013

Completed Activity Actual End Date:

Responsible Organization:

IFF
Apr 1 thru Jun 30, 2012 To Date

N/A $4,178,185.00
$0.00 $4,178,185.00
$0.00 $4,178,185.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/27

Cumulative Actual Total / Expected
Total
0/27

0/27
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/13 0/14 0/27 0
0/13 0/14 0/27 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

IKE Community Stabilization Program
Projected Start Date:

10/01/2011

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

South Suburban Mayors and Managers Associations

Match Contributed

Activity Description:

rehab of 41 properties

Location Description:

south cook county

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Activity Status:
Under Way
Project Title:

1800700008 08-357009 0103
SSMMA South Suburbs Housing Rehab Program

35-7 ke Community Stabilization Program
Projected End Date:

09/30/2013

Completed Activity Actual End Date:

Responsible Organization:

South Suburban Mayors and Managers Associations

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$4,343,945.00
$4,343,945.00

$4,343,945.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Cumulative Actual Total / Expected
Total
0/41

Cumulative Actual Total / Expected
Total
0/41

0/41
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/20 0/21 0/41 0
0/20 0/21 0/41 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:

IKE Community Stabilization Program
Projected Start Date:

01/01/2012

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Chicago
Match Contributed

Activity Description:

Redevelopment for 158 rental properties

Location Description:

chicago, il

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties

# of Housing Units
# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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1800700010 08-357010 0106
Chicago 35th St Housing Development

Activity Status:

Under Way

Project Title:

35-7 ke Community Stabilization Program
Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Chicago

Apr 1 thru Jun 30, 2012 To Date

N/A $5,500,000.00
$0.00 $5,500,000.00
$0.00 $5,500,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/158

0/158
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/158 0
0/0 0/0 0/158 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE Community Stabilization Program
Projected Start Date:

09/01/2011

Benefit Type:

Area Benefit (Census)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Village of Lansing

Match Contributed

Activity Description:

inspection and repair of levees

Location Description:

lansing, il

Activity Progress Narrative:

1800700013 08-357012 0602
Lansing Levee Inspection and Repair

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Public Facilities

This Report Period
Total
0
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Activity Status:

Under Way

Project Title:

35-7 ke Community Stabilization Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:
Village of Lansing

Apr 1 thru Jun 30, 2012 To Date
N/A $307,500.00
$0.00 $307,500.00
$0.00 $307,500.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 3255 3140 14512 44.07
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Clearance and Demolition

Project Number:

IKE Community Stabilization Program
Projected Start Date:

09/01/2011

Benefit Type:

Area Benefit (Census)
National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Park Forest

Match Contributed

Activity Description:

clearance and demo of 23 properties

Location Description:

park forest, il

Activity Progress Narrative:

1800700015 08-357013 0201
Park Forest Housing Demo and Clearance

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

288

Activity Status:

Under Way

Project Title:

35-7 ke Community Stabilization Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:
Village of Park Forest

Apr 1 thru Jun 30, 2012 To Date
N/A $230,625.00
$0.00 $230,625.00
$0.00 $230,625.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/23

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 4039 4586 19622 43.96
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Clearance and Demolition

Project Number:

IKE Community Stabilization Program
Projected Start Date:

10/01/2011

Benefit Type:

Area Benefit (Census)
National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Village of Phoenix

Match Contributed

Activity Description:

clearance and demo of 12 properties

Location Description:

Phoenix, il

Activity Progress Narrative:

1800700017 08-357014 0201
Phoenix Housing Demo and Clearance

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

290

Activity Status:

Under Way

Project Title:

35-7 ke Community Stabilization Program
Projected End Date:

09/30/2013

Completed Activity Actual End Date:

Responsible Organization:
Village of Phoenix

Apr 1 thru Jun 30, 2012 To Date
N/A $336,890.00
$0.00 $336,890.00
$0.00 $336,890.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/12

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 1014 527 2145 71.84
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800700018 08-357014 0600
Activity Title: Phoenix Sewer Improvements

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE Community Stabilization Program

Projected Start Date:

10/01/2011

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Village of Phoenix

Match Contributed

Activity Description:

60191 linear feet of sewer improvement

Location Description:

phoenix, il

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

292

Activity Status:
Under Way
Project Title:

35-7 ke Community Stabilization Program
Projected End Date:

09/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Village of Phoenix

Apr 1 thru Jun 30, 2012 To Date
N/A $464,195.00
$0.00 $464,195.00
$0.00 $464,195.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/60191

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 1014 527 2145 71.84
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 1800700020 08-357016 0602

Activity Title: Grafton Dredging URG

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

IKE Community Stabilization Program
Projected Start Date:

04/01/2012

Benefit Type:

Area Benefit (Census)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Grafton

Match Contributed

Activity Description:

Dredging of remaining silt from channel

Location Description:
Grafton, Il

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

294

Activity Status:

Under Way

Project Title:

35-7 ke Community Stabilization Program
Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Grafton

Apr 1 thru Jun 30, 2012 To Date
N/A $468,000.00
$0.00 $468,000.00
$0.00 $468,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 189 121 614 50.49
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
04/01/2012

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Grafton

Match Contributed

Activity Description:

Admin funds

Location Description:

Grafton

Activity Progress Narrative:

1800700021 08-357016 1000
Grafton Dredging Admin

Activity Status:

Under Way

Project Title:

35- State and Local Admin

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Grafton

Apr 1 thru Jun 30, 2012 To Date
N/A $4,000.00
$0.00 $4,000.00
$0.00 $4,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

No work occurred for this activity during the period.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

297
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Clearance and Demolition

Project Number:

IKE Community Stabilization Program
Projected Start Date:

06/30/2010

Benefit Type:

N/A

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

1800700025 C0O10645 1100
Program Delivery LMI

Activity Status:

Under Way

Project Title:

35-7 ke Community Stabilization Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:
State of Illinois Department of Commerce and Economic

Apr 1 thru Jun 30, 2012 To Date

N/A $1,146,461.00
$0.00 $1,146,461.00
$0.00 $1,146,461.00
$150,855.69 $900,889.38
$150,855.69 $900,889.38
$0.00 $0.00

$0.00 $0.00
$304,022.56 $929,225.41
$304,022.56 $929,225.41
$0.00 $0.00

Funds directly related to implementing the CSP Program

Location Description:

Activity Progress Narrative:

Completed applicant and grantee technical assistance and other program delivery tasks in order to support the Community
Stabilization Program. All 10 approved projects have executed grant agreements. On-site monitoring was conducted and
monitoring reports completed for two activities. Reviewed numerous project deliverables for the housing rehab and demolition
activities including selecting the houses, home counseling agreements, developer agreements and budgets. Assisted in
engineering or other procurement activities. Conducted environmental reviews. The first CSP activity reached substantial

completion.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

299
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Clearance and Demolition

Project Number:

IKE Community Stabilization Program
Projected Start Date:

06/30/2010

Benefit Type:
N/A

National Objective:
Slums and Blight

1800700026 CO10645 1100
Program Delivery SLB

Activity Status:

Under Way

Project Title:

35-7 ke Community Stabilization Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:
State of Illinois Department of Commerce and Economic

Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $256,889.00
Total Budget $0.00 $256,889.00
Total Obligated $0.00 $256,889.00
Total Funds Drawdown $33,802.50 $201,863.85
Program Funds Drawdown $33,802.50 $201,863.85
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $68,122.86 $208,213.15
State of lllinois Department of Commerce and Economic $68,122.86 $208,213.15
Match Contributed $0.00 $0.00

Activity Description:

Funds directly related to implementing the CSP Program

Location Description:

Activity Progress Narrative:

Completed applicant and grantee technical assistance and other program delivery tasks in order to support the Community
Stabilization Program. All 10 approved projects have executed grant agreements. On-site monitoring was conducted and
monitoring reports completed for two activities. Reviewed numerous project deliverables for the housing rehab and demolition
activities including selecting the houses, home counseling agreements, developer agreements and budgets. Assisted in
engineering or other procurement activities. Conducted environmental reviews. The first CSP activity reached substantial

completion.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

301
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Clearance and Demolition

Project Number:

IKE Community Stabilization Program
Projected Start Date:

06/30/2010

Benefit Type:
N/A

National Objective:
Urgent Need

1800700027 CO10645 1100
Program Delivery URG

Activity Status:

Under Way

Project Title:

35-7 ke Community Stabilization Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:
State of Illinois Department of Commerce and Economic

Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $64,589.00
Total Budget $0.00 $64,589.00
Total Obligated $0.00 $64,589.00
Total Funds Drawdown $8,498.92 $50,754.36
Program Funds Drawdown $8,498.92 $50,754.36
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $17,128.04 $52,350.75
State of lllinois Department of Commerce and Economic $17,128.04 $52,350.75
Match Contributed $0.00 $0.00

Activity Description:

Funds directly related to implementing the CSP Program

Location Description:

Activity Progress Narrative:

Completed applicant and grantee technical assistance and other program delivery tasks in order to support the Community
Stabilization Program. All 10 approved projects have executed grant agreements. On-site monitoring was conducted and
monitoring reports completed for two activities. Reviewed numerous project deliverables for the housing rehab and demolition
activities including selecting the houses, home counseling agreements, developer agreements and budgets. Assisted in
engineering or other procurement activities. Conducted environmental reviews. The first CSP activity reached substantial

completion.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

303
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Clearance and Demolition

Project Number:

IKE Community Stabilization Program
Projected Start Date:

09/07/2011

Benefit Type:
N/A

National Objective:

1800700028 C0O12144 1100
Program Delivery LMI

Activity Status:

Under Way

Project Title:

35-7 ke Community Stabilization Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod State of Illinois Department of Commerce and Economic
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $435,655.00
Total Budget $0.00 $435,655.00
Total Obligated $0.00 $435,655.00
Total Funds Drawdown $878.18 $2,518.80
Program Funds Drawdown $878.18 $2,518.80
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $2,518.80 $2,518.80
State of lllinois Department of Commerce and Economic $2,518.80 $2,518.80
Match Contributed $0.00 $0.00

Activity Description:

Funds directly related to implementing the CSP Program

Location Description:

Activity Progress Narrative:

Completed applicant and grantee technical assistance and other program delivery tasks in order to support the Community
Stabilization Program. All 10 approved projects have executed grant agreements. On-site monitoring was conducted and
monitoring reports completed for two activities. Reviewed numerous project deliverables for the housing rehab and demolition
activities including selecting the houses, home counseling agreements, developer agreements and budgets. Assisted in
engineering or other procurement activities. Conducted environmental reviews. The first CSP activity reached substantial

completion.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

305
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Clearance and Demolition

Project Number:

IKE Community Stabilization Program
Projected Start Date:

09/07/2011

Benefit Type:
N/A

National Objective:
Slums and Blight

1800700029 C0O12144 1100
Program Delivery SLB

Activity Status:

Under Way

Project Title:

35-7 ke Community Stabilization Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:
State of Illinois Department of Commerce and Economic

Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $97,618.00
Total Budget $0.00 $97,618.00
Total Obligated $0.00 $97,618.00
Total Funds Drawdown $196.77 $564.39
Program Funds Drawdown $196.77 $564.39
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $564.39 $564.39
State of lllinois Department of Commerce and Economic $564.39 $564.39
Match Contributed $0.00 $0.00

Activity Description:

Funds directly related to implementing the CSP Program

Location Description:

Activity Progress Narrative:

Completed applicant and grantee technical assistance and other program delivery tasks in order to support the Community
Stabilization Program. All 10 approved projects have executed grant agreements. On-site monitoring was conducted and
monitoring reports completed for two activities. Reviewed numerous project deliverables for the housing rehab and demolition
activities including selecting the houses, home counseling agreements, developer agreements and budgets. Assisted in
engineering or other procurement activities. Conducted environmental reviews. The first CSP activity reached substantial

completion.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

307
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Clearance and Demolition

Project Number:

IKE Community Stabilization Program
Projected Start Date:

09/07/2011

Benefit Type:
N/A

National Objective:
Urgent Need

1800700030 CO12144 1100
Program Delivery URG

Activity Status:

Under Way

Project Title:

35-7 ke Community Stabilization Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:
State of Illinois Department of Commerce and Economic

Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $24,544.00
Total Budget $0.00 $24,544.00
Total Obligated $0.00 $24,544.00
Total Funds Drawdown $49.47 $141.90
Program Funds Drawdown $49.47 $141.90
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $141.90 $141.90
State of lllinois Department of Commerce and Economic $141.90 $141.90
Match Contributed $0.00 $0.00

Activity Description:

Funds directly related to implementing the CSP Program

Location Description:

Activity Progress Narrative:

Completed applicant and grantee technical assistance and other program delivery tasks in order to support the Community
Stabilization Program. All 10 approved projects have executed grant agreements. On-site monitoring was conducted and
monitoring reports completed for two activities. Reviewed numerous project deliverables for the housing rehab and demolition
activities including selecting the houses, home counseling agreements, developer agreements and budgets. Assisted in
engineering or other procurement activities. Conducted environmental reviews. The first CSP activity reached substantial

completion.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

309
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Grantee Activity Number:

1800700999

Activity Title: Community Stabilization Program Unobligated
Funds
Activitiy Category: Activity Status:
Clearance and Demolition Planned
Project Number: Project Title:
IKE Community Stabilization Program 35-7 Ike Community Stabilization Program
Projected Start Date: Projected End Date:
06/30/2010 08/31/2013
Benefit Type: Completed Activity Actual End Date:
N/A
National Objective: Responsible Organization:
Slums and Blight State of lllinois Department of Commerce and Economic
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $8,003,000.00
Total Budget $2,916,846.00 $8,003,000.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
State of lllinois Department of Commerce and Economic $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds yet to be obligated to eligible activities for the Community Stabilization Program

Location Description:

Activity Progress Narrative:

Funding for the Community Stabilization project that has not yet been awarded for activities. It is anticipated that the remaining

funding will be obligated by August 2012

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

311

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

06/30/2010

Benefit Type:

N/A

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

1800800001 C0O10645 1100
Program Delivery LMI

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
35-8 Buyout Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:

State of Illinois Department of Commerce and Economic

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$74,913.54

$74,913.54
$0.00

$0.00
$158,688.21
$158,688.21

$0.00

To Date
$1,059,779.00
$1,059,779.00

$1,059,779.00
$524,763.06

$524,763.06
$0.00

$0.00
$536,710.52
$536,710.52

$0.00

Completed awards and executed grant agreements for all funding except $800k. Continued to solicit and receive homeowner
information packages and initiated review of eligibility and duplication of benefit determination. Continued due diligence for non-
responsive homeowners. Processed draw requests and closed on two properties in two communities. Completed property
appraisals in preparation for offer. Completed broad environmental reviews. Assisted communities with demolition contractor
solicitation or documentation necessary for force account use for demolition.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

313
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

06/30/2010

Benefit Type:

N/A

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

1800800002 CO10645 1100

Program Delivery SLB

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

35-8 Buyout Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:

State of Illinois Department of Commerce and Economic

Apr 1 thru Jun 30, 2012 To Date
N/A $231,827.00
$0.00 $231,827.00
$0.00 $231,827.00
$16,387.34 $114,791.93
$16,387.34 $114,791.93
$0.00 $0.00

$0.00 $0.00
$34,713.05 $117,405.44
$34,713.05 $117,405.44
$0.00 $0.00

Completed awards and executed grant agreements for all funding except $800k. Continued to solicit and receive homeowner
information packages and initiated review of eligibility and duplication of benefit determination. Continued due diligence for non-
responsive homeowners. Processed draw requests and closed on two properties in two communities. Completed property
appraisals in preparation for offer. Completed broad environmental reviews. Assisted communities with demolition contractor
solicitation or documentation necessary for force account use for demolition.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

315
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

06/30/2010

Benefit Type:

N/A

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

1800800003 CO10645 1100
Program Delivery URG

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
35-8 Buyout Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:

State of Illinois Department of Commerce and Economic

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$103,786.46

$103,786.46
$0.00

$0.00
$219,849.25
$219,849.25

$0.00

To Date
$1,468,236.00
$1,468,236.00

$1,468,236.00
$727,015.42

$727,015.42
$0.00

$0.00
$743,567.62
$743,567.62

$0.00

Completed awards and executed grant agreements for all funding except $800k. Continued to solicit and receive homeowner
information packages and initiated review of eligibility and duplication of benefit determination. Continued due diligence for non-
responsive homeowners. Processed draw requests and closed on two properties in two communities. Completed property
appraisals in preparation for offer. Completed broad environmental reviews. Assisted communities with demolition contractor
solicitation or documentation necessary for force account use for demolition.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

317
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

09/07/2011

Benefit Type:

N/A

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

1800800004 C0O12144 1100
Program Delivery LMI

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:
State of Illinois Department of Commerce and Economic

Apr 1 thru Jun 30, 2012 To Date
N/A $571,071.00
$0.00 $571,071.00
$0.00 $763,097.00
$47,400.71 $94,504.42
$47,400.71 $94,504.42
$0.00 $0.00

$0.00 $0.00
$114,245.70 $114,245.70
$114,245.70 $114,245.70
$0.00 $0.00

Completed awards and executed grant agreements for all funding except $800k. Continued to solicit and receive homeowner
information packages and initiated review of eligibility and duplication of benefit determination. Continued due diligence for non-
responsive homeowners. Processed draw requests and closed on two properties in two communities. Completed property
appraisals in preparation for offer. Completed broad environmental reviews. Assisted communities with demolition contractor
solicitation or documentation necessary for force account use for demolition.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

319
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

09/07/2011

Benefit Type:

N/A

National Objective:

Slums and Blight

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

1800800005 C0O12144 1100
Program Delivery SLB

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
35-8 Buyout Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:

State of Illinois Department of Commerce and Economic

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$10,368.90

$10,368.90
$0.00

$0.00
$24,991.25
$24,991.25

$0.00

To Date
$124,923.00
$124,923.00

$166,928.00
$20,672.83

$20,672.83
$0.00

$0.00
$24,991.25
$24,991.25

$0.00

Completed awards and executed grant agreements for all funding except $800k. Continued to solicit and receive homeowner
information packages and initiated review of eligibility and duplication of benefit determination. Continued due diligence for non-
responsive homeowners. Processed draw requests and closed on two properties in two communities. Completed property
appraisals in preparation for offer. Completed broad environmental reviews. Assisted communities with demolition contractor
solicitation or documentation necessary for force account use for demolition.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

321
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

09/07/2011

Benefit Type:

N/A

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

1800800006 CO12144 1100
Program Delivery URG

State of lllinois Department of Commerce and Economic

Match Contributed

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
35-8 Buyout Program
Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:

State of Illinois Department of Commerce and Economic

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$65,669.74

$65,669.74
$0.00

$0.00
$158,277.88
$158,277.88

$0.00

To Date
$791,172.00

$791,172.00

$1,057,208.00
$130,928.00

$130,928.00
$0.00

$0.00
$158,277.88
$158,277.88

$0.00

Completed awards and executed grant agreements for all funding except $800k. Continued to solicit and receive homeowner
information packages and initiated review of eligibility and duplication of benefit determination. Continued due diligence for non-
responsive homeowners. Processed draw requests and closed on two properties in two communities. Completed property
appraisals in preparation for offer. Completed broad environmental reviews. Assisted communities with demolition contractor
solicitation or documentation necessary for force account use for demolition.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

323
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Grantee Activity Number: 1800800101 08-358001 0100

Activity Title: Henderson County Acquisition LMI

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Under Way

Project Number: Project Title:

IKE Property Buyout Program 35-8 Buyout Program

Projected Start Date: Projected End Date:

01/01/2011 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod Henderson County

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,656,926.00

Total Budget $0.00 $1,656,926.00

Total Obligated $0.00 $1,656,926.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Henderson County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition of damaged properties located in Henderson county

Location Description:

City of Gulfport and other surrounding areas in Henderson County within 100-year floodplain

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/24
# of Parcels acquired voluntarily 0 0/24
Total acquisition compensation to 0 0/1656926
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units 0 0/24
# of Singlefamily Units 0 0/24

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/12 0/12 0/24 0
# Owner Households 0 0 0 0/12 0/12 0/24 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

325

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

01/01/2011

Benefit Type:

Direct Benefit (Households)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Henderson County

Match Contributed

Activity Description:

1800800103 08-358001 0102

Henderson County Acquisition URG

Activity Status:
Under Way
Project Title:

35-8 Buyout Program

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Henderson County

Apr 1 thru Jun 30, 2012 To Date

N/A $1,656,926.00
$0.00 $1,656,926.00
$0.00 $1,656,926.00
$107,500.00 $612,150.18
$107,500.00 $612,150.18
$0.00 $0.00

$0.00 $0.00
$107,500.00 $612,150.18
$107,500.00 $612,150.18
$0.00 $0.00

Acquisition of damaged properties located in Henderson county

Location Description:

City of Gulfport and other surrounding areas in Henderson County within 100-year floodplain

Activity Progress Narrative:

Closing for acquisition of one additional property occurred this period.

Accomplishments Performance Measures

# of Properties
# of Parcels acquired voluntarily
Total acquisition compensation to

Activity funds eligible for DREF (lke

This Report Period

Total
1

0
0
0

Cumulative Actual Total / Expected
Total
7126

6/26
504650/165692
0/504650
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This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 1
# Owner Households 0 0 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
6/26

6/26

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 7126 0.00
0/0 0/0 7126 0.00

Amount

327
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Grantee Activity Number: 1800800107 08-358001 0808

Activity Title: Henderson County Homeowner Assist

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

IKE Property Buyout Program 35-8 Buyout Program

Projected Start Date: Projected End Date:

01/01/2011 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Urgent Need Henderson County

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,500,000.00

Total Budget $0.00 $1,500,000.00

Total Obligated $0.00 $1,500,000.00

Total Funds Drawdown $30,000.00 $190,000.00
Program Funds Drawdown $30,000.00 $190,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $30,000.00 $190,000.00

Henderson County $30,000.00 $190,000.00
Match Contributed $0.00 $0.00

Activity Description:

Homeowner assistance, down payment assistance, and interim mortgage assistance for Low/Mod households.

Location Description:

City of Gulfport and other surrounding areas in Henderson County within 100-year floodplain

Activity Progress Narrative:

Funds used to incentivize those who were bought out to find a new home in the same county. Per guidance from HUD (Mark
Mitchell) in email to Theresa Brooks on February 10, 2012, the incentive programs should be tracked and reported with the
acquisition rather than homeowner assistance. No activity type for incentives are available for selection (only for Louisiana).
The drawdown will be corrected and the reporting will be updated in the following quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 2 10/74
# of Singlefamily Units 2 10/74
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 2
# Owner Households 0 0 2

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/0 3/0 10/74 50.00
2/0 3/0 10/74 50.00

Amount

329
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

03/01/2012

Benefit Type:

Direct Benefit (Persons)

National Objective:
Slums and Blight

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Chicago
Match Contributed

Activity Description:

Acquisition of property

Location Description:

Chicago Northwest Side

Activity Progress Narrative:

1800800117 08-358002 0101

Chicago Buyout Acquisition SLB

Activity Status:
Under Way

Project Title:

35-8 Buyout Program
Projected End Date:
02/28/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Chicago

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$302,500.00

$302,500.00
$0.00

$0.00
$302,500.00
$302,500.00

$0.00

To Date

$302,500.00
$302,500.00
$302,500.00
$302,500.00
$302,500.00

$0.00
$0.00

$302,500.00
$302,500.00

$0.00

Closing for acquisition of one property occurred this period. Initiated bid solicitation for property demolition.

Accomplishments Performance Measures

# of Properties
# of Parcels acquired voluntarily
Total acquisition compensation to

Activity funds eligible for DREF (lke

This Report Period
Total
1

1
302500
302500
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Total
1/1

11
302500/302500
302500/302500
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 1/1 0.00
Amount

331
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

03/01/2012

Benefit Type:

Direct Benefit (Persons)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Villa Park

Match Contributed

Activity Description:
Buyout of property Villa Park

Location Description:
Villa Park, Il

Activity Progress Narrative:

1800800203 08-358007 0100

Villa Park Buyout Acquisition LMI

Activity Status:
Under Way

Project Title:

35-8 Buyout Program
Projected End Date:
02/28/2014

Completed Activity Actual End Date:

Responsible Organization:

Village of Villa Park

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties
# of Parcels acquired voluntarily
Total acquisition compensation to

Activity funds eligible for DREF (lke

This Report Period
Total
0

0
0
0

332

To Date
$307,110.00
$307,110.00
$307,110.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Cumulative Actual Total / Expected

Total
0/1

0/1
0/307110
0/307110
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/1 0/1 0

Amount

333
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

03/01/2012

Benefit Type:

Direct Benefit (Persons)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Villa Park

Match Contributed

Activity Description:

Acquisition of one urgent need property

Location Description:
Villa Park

Activity Progress Narrative:

1800800204 08-358007 0102

Villa Park Buyout Acquisition URG

Activity Status:
Under Way

Project Title:

35-8 Buyout Program
Projected End Date:
02/28/2014

Completed Activity Actual End Date:

Responsible Organization:

Village of Villa Park

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties
# of Parcels acquired voluntarily
Total acquisition compensation to

Activity funds eligible for DREF (lke

This Report Period
Total
0

0
0
0
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To Date
$307,110.00
$307,110.00
$307,110.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Cumulative Actual Total / Expected

Total
0/1

0/1
0/307110
0/307110
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/1 0

Amount

335
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE Property Buyout Program
Projected Start Date:
03/01/2012

Benefit Type:

Direct Benefit (Persons)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Villa Park

Match Contributed

Activity Description:

Clearance and demo of one LMI property

Location Description:
Villa Park, Il

Activity Progress Narrative:

1800800205 08-358007 02

00

Villa Park Buyout Demo-Clearance LMI

Activity Status:
Under Way
Project Title:

35-8 Buyout Program
Projected End Date:

02/28/2014

Completed Activity Actual End Date:

Responsible Organization:

Village of Villa Park

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF (lke

This Report Period
Total
0

0
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To Date
$12,000.00

$12,000.00

$12,000.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Cumulative Actual Total / Expected
Total
0/1

0/12000
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/1 0/1 0

Amount

337
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE Property Buyout Program
Projected Start Date:
03/01/2012

Benefit Type:
Direct Benefit (Persons)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Villa Park

Match Contributed

Activity Description:

Clearance and demo of one urgent need property

Location Description:
Villa Park

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
Activity funds eligible for DREF (lke 0

338

1800800206 08-358007 0202
Villa Park Buyout Demo-Clearance URG

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

02/28/2014

Completed Activity Actual End Date:

Responsible Organization:
Village of Villa Park

Apr 1 thru Jun 30, 2012 To Date
N/A $12,000.00
$0.00 $12,000.00
$0.00 $12,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1

0/12000
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/1 0

Amount

339
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

03/01/2012

Benefit Type:

Direct Benefit (Persons)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Village of Pontoosuc

Match Contributed

Activity Description:

acquisition and incentives of 16 properties

Location Description:

pontoosuc, il

Activity Progress Narrative:

1800800301 08-358008 0100

Pontoosuc Buyout Acquisition LMI

Activity Status:
Under Way

Project Title:

35-8 Buyout Program
Projected End Date:
02/28/2014

Completed Activity Actual End Date:

Responsible Organization:

Village of Pontoosuc

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties
# of Parcels acquired voluntarily
Total acquisition compensation to

Activity funds eligible for DREF (lke

This Report Period
Total
0

0
0
0

340

To Date
$534,592.50
$534,592.50
$534,592.50
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Cumulative Actual Total / Expected

Total
0/16

0/16
0/500000
0/534592

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/8

Mod Total Low/Mod%
0/8 0/16 0

Amount

341

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

03/01/2012

Benefit Type:

Direct Benefit (Persons)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Village of Pontoosuc

Match Contributed

Activity Description:

acquisition and incentive of 16 properties

Location Description:

pontoosuc, il

Activity Progress Narrative:

1800800302 08-358008 0102

Pontoosuc Buyout Acquisition URG

Activity Status:
Under Way

Project Title:

35-8 Buyout Program
Projected End Date:
02/28/2014

Completed Activity Actual End Date:

Responsible Organization:

Village of Pontoosuc

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties
# of Parcels acquired voluntarily
Total acquisition compensation to

Activity funds eligible for DREF (lke

This Report Period
Total
0

0
0
0

342

To Date
$534,592.50
$534,592.50
$534,592.50
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Cumulative Actual Total / Expected

Total
0/16

0/16
0/500000
0/534592

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/16 0

Amount

343

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

03/01/2012

Benefit Type:

Direct Benefit (Persons)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Will County

Match Contributed

Activity Description:

Acquisition and incentive of 20 LMI properties

Location Description:
Will County

Activity Progress Narrative:

1800800401 08-358006 0100

Will County Buyout Acquisition LMI

Activity Status:
Under Way

Project Title:

35-8 Buyout Program
Projected End Date:
02/28/2014

Completed Activity Actual End Date:

Responsible Organization:

Will County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties
# of Parcels acquired voluntarily
Total acquisition compensation to

Activity funds eligible for DREF (lke

This Report Period
Total
0

0
0
0

344

To Date
$2,345,795.50
$2,345,795.50

$2,345,795.50
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Cumulative Actual Total / Expected

Total
0/20

0/20
0/1500000
0/2345795

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/0 0

Amount

345

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

03/01/2012

Benefit Type:

Direct Benefit (Persons)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Will County

Match Contributed

Activity Description:

1800800402 08-358006 0102

Will County Buyout Acquisition URG

Activity Status:
Under Way

Project Title:

35-8 Buyout Program
Projected End Date:
02/28/2014

Completed Activity Actual End Date:

Responsible Organization:

Will County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Acquisition and incentive of 20 urgent need properties

Location Description:
Will County

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties
# of Parcels acquired voluntarily
Total acquisition compensation to

Activity funds eligible for DREF (lke

This Report Period
Total
0

0
0
0

346

To Date
$2,345,795.50
$2,345,795.50

$2,345,795.50
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Cumulative Actual Total / Expected

Total
0/20

0/20
0/1500000
0/2345795

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/0 0

Amount

347

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

03/01/2012

Benefit Type:

Direct Benefit (Persons)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Keithsburg

Match Contributed

Activity Description:

acquisition and incentive of 13 properties

Location Description:

Keithsburg

Activity Progress Narrative:

1800800501 08-358004 0100

Keithsburg Buyout Res Acquisition LMI

Activity Status:
Under Way

Project Title:

35-8 Buyout Program
Projected End Date:
02/28/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Keithsburg

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties
# of Parcels acquired voluntarily
Total acquisition compensation to

Activity funds eligible for DREF (lke

This Report Period
Total
0

0
0
0

348

To Date
$632,341.50

$632,341.50

$632,341.50
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Cumulative Actual Total / Expected

Total
0/13

0/13
0/471149
0/632341

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/6

Mod Total Low/Mod%
o/7 0/13 0

Amount

349

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

03/01/2012

Benefit Type:

Direct Benefit (Persons)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Keithsburg

Match Contributed

Activity Description:

Acquisition and incentive of 13 properties

Location Description:

Keithsburg

Activity Progress Narrative:

1800800502 08-358004 0102

Keithsburg Buyout Res Acquisition URG

Activity Status:
Under Way

Project Title:

35-8 Buyout Program
Projected End Date:
02/28/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Keithsburg

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties
# of Parcels acquired voluntarily
Total acquisition compensation to

Activity funds eligible for DREF (lke

This Report Period
Total
0

0
0
0

350

To Date
$632,341.50

$632,341.50

$632,341.50
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Cumulative Actual Total / Expected

Total
0/13

0/13
0/471149
0/632341

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/13 0

Amount

351

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE Property Buyout Program
Projected Start Date:
03/01/2012

Benefit Type:

Direct Benefit (Persons)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Keithsburg

Match Contributed

Activity Description:

Clearance and demo of 13 LMI properties

Location Description:

Keithsburg

Activity Progress Narrative:

1800800503 08-358004 0200
Keithsburg Buyout Demo-Clearance LMI

Activity Status:

Under Way
Project Title:

35-8 Buyout Program
Projected End Date:

02/28/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Keithsburg

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF (lke

This Report Period
Total
0

0

352

To Date
$176,000.00

$176,000.00

$176,000.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Cumulative Actual Total / Expected
Total
0/13

0/176000

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/6

Mod Total Low/Mod%
0/7 0/13 0

Amount

353

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE Property Buyout Program
Projected Start Date:
03/01/2012

Benefit Type:

Direct Benefit (Persons)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Keithsburg

Match Contributed

Activity Description:

1800800504 08-358004 0202
Keithsburg Buyout Demo-Clearance URG

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

02/28/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Keithsburg

Apr 1 thru Jun 30, 2012 To Date
N/A $316,000.00
$0.00 $316,000.00
$0.00 $316,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Clearance and demo of 21 properties, 13 residental and 8 non residential

Location Description:

Keithsburg

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period

# of Properties
# of buildings (non-residential)

Activity funds eligible for DREF (lke

Total
0

0
0

354

Cumulative Actual Total / Expected
Total
0/21

0/8
0/316000

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/21 0

Amount

355

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 1800800505 08-358004 0302

Activity Title: Keithsburg Buyout Non-Res Acquisition URG
Activitiy Category: Activity Status:
Acquisition - buyout of non-residential properties Under Way
Project Number: Project Title:
IKE Property Buyout Program 35-8 Buyout Program
Projected Start Date: Projected End Date:
03/01/2012 02/28/2014
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Persons)
National Objective: Responsible Organization:
Urgent Need City of Keithsburg
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $306,432.00
Total Budget $0.00 $306,432.00
Total Obligated $0.00 $306,432.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Keithsburg $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition of 8 nonresidential properties

Location Description:

Keithsburg

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/8
# of buildings (non-residential) 0 0/8
# of Parcels acquired voluntarily 0 0/8
Activity funds eligible for DREF (lke 0 0/306432
356

I, Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/8 0

Amount

357

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

03/01/2012

Benefit Type:

Direct Benefit (Persons)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Grafton

Match Contributed

Activity Description:

acquisition and incentives of 3 properties

Location Description:
Grafton, Il

Activity Progress Narrative:

1800800601 08-358005 0100

Grafton Buyout Res Acquisition LMI

Activity Status:
Under Way

Project Title:

35-8 Buyout Program
Projected End Date:
02/28/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Grafton

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties
# of Parcels acquired voluntarily
Total acquisition compensation to

Activity funds eligible for DREF (lke

This Report Period
Total
0

0
0
0

358

To Date
$399,310.00
$399,310.00
$399,310.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Cumulative Actual Total / Expected

Total
0/3

0/3
0/300000
0/399310

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
0/2 0/3 0

Amount

359

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

03/01/2012

Benefit Type:

Direct Benefit (Persons)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Grafton

Match Contributed

Activity Description:

1800800602 08-358005 0102

Grafton Buyout Res Acquisition URG

Activity Status:
Under Way

Project Title:

35-8 Buyout Program
Projected End Date:
02/28/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Grafton

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

acquisition and incentives of 3 residential properties

Location Description:
Grafton, Il

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties
# of Parcels acquired voluntarily
Total acquisition compensation to

Activity funds eligible for DREF (lke

This Report Period
Total
0

0
0
0

360

To Date
$399,310.00
$399,310.00
$399,310.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Cumulative Actual Total / Expected

Total
0/3

0/3
0/300000
0/399310

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/3 0

Amount

361

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE Property Buyout Program
Projected Start Date:
03/01/2012

Benefit Type:

Direct Benefit (Persons)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Grafton

Match Contributed

Activity Description:

Clearance and demo of 3 properties

Location Description:
Grafton, Il

Activity Progress Narrative:

1800800603 08-358005 0200
Grafton Buyout Demo-Clearance LMI

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF (lke

This Report Period
Total
0

0

362

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

02/28/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Grafton

Apr 1 thru Jun 30, 2012 To Date
N/A $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/3

0/75000

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
0/2 0/3 0

Amount

363

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE Property Buyout Program
Projected Start Date:
03/01/2012

Benefit Type:

Direct Benefit (Persons)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Grafton

Match Contributed

Activity Description:

1800800604 08-358005 0202
Grafton Buyout Demo-Clearance URG

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

02/28/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Grafton

Apr 1 thru Jun 30, 2012 To Date
N/A $175,000.00
$0.00 $175,000.00
$0.00 $175,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

clearance and demo of 8 properties, 3 residential and 5 non residential

Location Description:
Grafton, Il

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period

# of Properties
# of buildings (non-residential)

Activity funds eligible for DREF (lke

Total
0

0
0

364

Cumulative Actual Total / Expected
Total
0/8

0/5
0/175000

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/8 0

Amount

365

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 1800800605 08-358005 0302

Activity Title: Grafton Buyout Non-Res Acquisition URG
Activitiy Category: Activity Status:
Acquisition - buyout of non-residential properties Under Way
Project Number: Project Title:
IKE Property Buyout Program 35-8 Buyout Program
Projected Start Date: Projected End Date:
03/01/2012 02/28/2014
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Persons)
National Objective: Responsible Organization:
Urgent Need City of Grafton
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $613,980.00
Total Budget $0.00 $613,980.00
Total Obligated $0.00 $613,980.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Grafton $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

acquisition of 5 non-residential properties

Location Description:
Grafton, Il

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/5
# of buildings (non-residential) 0 0/5
# of Parcels acquired voluntarily 0 0/5
Activity funds eligible for DREF (lke 0 0/613980
366

I, Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/5 0

Amount

367

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

03/01/2012

Benefit Type:

Direct Benefit (Persons)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Machesney Park

Match Contributed

Activity Description:

Acquisition and incentive of residential property

Location Description:

Machesney Park, Il

Activity Progress Narrative:

1800800801 08-358010 0100
Machesney Park Buyout Acquisition LMI

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

02/28/2014

Completed Activity Actual End Date:

Responsible Organization:
Village of Machesney Park

Apr 1 thru Jun 30, 2012 To Date

N/A $1,270,023.50
$0.00 $1,270,023.50
$0.00 $1,270,023.50
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties
# of Parcels acquired voluntarily
Total acquisition compensation to

Activity funds eligible for DREF (lke

This Report Period

Cumulative Actual Total / Expected

Total Total
0 0/23
0 0/23
0 0/1000000
0 0/1270023

368

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/11

Mod Total Low/Mod%
0/12 0/23 0

Amount

369

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

03/01/2012

Benefit Type:

Direct Benefit (Persons)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Village of Machesney Park

Match Contributed

Activity Description:

1800800802 08-358010 0102
Machesney Park Buyout Acquisition URG

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

02/28/2014

Completed Activity Actual End Date:

Responsible Organization:
Village of Machesney Park

Apr 1 thru Jun 30, 2012 To Date

N/A $1,270,023.50
$0.00 $1,270,023.50
$0.00 $1,270,023.50
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Acqusition and incentive of 23 residential urgent need properties

Location Description:

Machesney Park, Il

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties
# of Parcels acquired voluntarily
Total acquisition compensation to

Activity funds eligible for DREF (lke

This Report Period

Cumulative Actual Total / Expected

Total Total
0 0/23
0 0/23
0 0/1000000
0 0/1270023

370

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/23 0

Amount

371

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

04/01/2012

Benefit Type:

Direct Benefit (Persons)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Village of Carol Stream

Match Contributed

Activity Description:

Acqusition of Residential Property

Location Description:

Carol Stream, IL

Activity Progress Narrative:

1800800901 08-358009 0102

Carol Stream Buyout Res Acquisition URG

Activity Status:
Under Way

Project Title:

35-8 Buyout Program
Projected End Date:
03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Village of Carol Stream

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties
# of Parcels acquired voluntarily
Total acquisition compensation to

Activity funds eligible for DREF (lke

This Report Period
Total
0

0
0
0

372

To Date
$266,851.00
$266,851.00
$266,851.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Cumulative Actual Total / Expected

Total
0/1

0/1
0/266851
0/266851

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/1 0

Amount

373

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE Property Buyout Program
Projected Start Date:
04/01/2012

Benefit Type:

Direct Benefit (Persons)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Village of Carol Stream

Match Contributed

Activity Description:

Clearance and Demo

Location Description:

Carol Stream, IL

Activity Progress Narrative:

1800800902 08-358009 0202
Carol Stream Buyout Demo-Clearance URG

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF (lke

This Report Period
Total
0

0

374

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:
Village of Carol Stream

Apr 1 thru Jun 30, 2012 To Date
N/A $18,000.00
$0.00 $18,000.00
$0.00 $18,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1

0/18000

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/1 0

Amount

375

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

04/01/2012

Benefit Type:

Direct Benefit (Persons)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Ottawa

Match Contributed

Activity Description:

1800800904 08-358011 0100
Ottawa Buyout Acquisition LMI

Acquisition and incentive of residential property LMI

Location Description:

Ottawa, Il

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period

# of Properties
# of Parcels acquired voluntarily
Total acquisition compensation to

Activity funds eligible for DREF (lke

Total
0

0
0
0

376

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Ottawa

Apr 1 thru Jun 30, 2012 To Date
N/A $404,062.50
$0.00 $404,062.50
$0.00 $404,062.50
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/4

0/4
0/344062
0/404062

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/2

Mod Total Low/Mod%
0/2 0/4 0

Amount

377

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

04/01/2012

Benefit Type:

Direct Benefit (Persons)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Ottawa

Match Contributed

Activity Description:

1800800905 08-358011 0102
Ottawa Buyout Acquisition URG

Acquisition and incentives of URG residential property

Location Description:

Ottawa, Il.

Activity Progress Narrative:

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period

# of Properties
# of Parcels acquired voluntarily
Total acquisition compensation to

Activity funds eligible for DREF (lke

Total
0

0
0
0

378

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Ottawa

Apr 1 thru Jun 30, 2012 To Date
N/A $404,062.50
$0.00 $404,062.50
$0.00 $404,062.50
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/4

0/4
0/344063
0/404063

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/4 0

Amount

379

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE Property Buyout Program
Projected Start Date:
04/01/2012

Benefit Type:

Direct Benefit (Persons)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Ottawa

Match Contributed

Activity Description:

Clearance and Demo

Location Description:

Ottawa, Il

Activity Progress Narrative:

1800800906 08-358011 0200
Ottawa Buyout Demo-Clearance LMI

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF (lke

This Report Period
Total
0

0

380

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Ottawa

Apr 1 thru Jun 30, 2012 To Date
N/A $53,000.00
$0.00 $53,000.00
$0.00 $53,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/4

0/53000

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/2

Mod Total Low/Mod%
0/2 0/4 0

Amount

381

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE Property Buyout Program
Projected Start Date:
04/01/2012

Benefit Type:

Direct Benefit (Persons)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Ottawa

Match Contributed

Activity Description:

Clearance and Demo

Location Description:

Ottawa, Il

Activity Progress Narrative:

1800800907 08-358011 0202
Ottawa Buyout Demo-Clearance URG

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF (lke

This Report Period
Total
0

0

382

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Ottawa

Apr 1 thru Jun 30, 2012 To Date
N/A $53,000.00
$0.00 $53,000.00
$0.00 $53,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/4

0/53000

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/4 0

Amount

383

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE Property Buyout Program
Projected Start Date:
04/01/2012

Benefit Type:

Direct Benefit (Persons)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Lake County

Match Contributed

Activity Description:

Clearance-Demo

Location Description:

Lake County

Activity Progress Narrative:

1800800908 08-358012 0202
Lake County Gurnee School Demo-Clearance URG

Activity Status:

Under Way

Project Title:

35-8 Buyout Program
Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Lake County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF (lke

This Report Period
Total
0

0

384

To Date
$430,000.00
$430,000.00
$430,000.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Cumulative Actual Total / Expected
Total
0/23

0/430000

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/1 0

Amount

385

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of non-residential properties

Project Number:

IKE Property Buyout Program
Projected Start Date:
04/01/2012

Benefit Type:
Direct Benefit (Persons)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Lake County

Match Contributed

Activity Description:

Acquisiton of non-residential property

Location Description:

Libertyville, Il

Activity Progress Narrative:

1800800909 08-358012 0302

Lake County Gurnee School Buyout Non-Res

Acquisiti

Activity Status:
Under Way

Project Title:

35-8 Buyout Program
Projected End Date:
03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Lake County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties
# of buildings (non-residential)
# of Parcels acquired voluntarily

Activity funds eligible for DREF (lke

This Report Period
Total
0

0
0
0

386

To Date
$2,760,000.00

$2,760,000.00

$2,760,000.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Cumulative Actual Total / Expected

Total
0/1

0/1
0/1
0/2760000

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/1 0

Amount

387

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

IKE Property Buyout Program
Projected Start Date:
04/01/2012

Benefit Type:

Direct Benefit (Persons)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Ottawa

Match Contributed

Activity Description:

Clearance and demo of Ottawa Central School

Location Description:

Ottawa, Il

Activity Progress Narrative:

1800800910 08-358013 0202
Ottawa Central School Buyout Demo-Clearance

URG

No work occurred for this activity during the period.

Accomplishments Performance Measures

# of Properties
# of buildings (non-residential)

Activity funds eligible for DREF (lke

This Report Period
Total
0

0
0

388

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Ottawa

Apr 1 thru Jun 30, 2012 To Date

N/A $1,750,000.00
$1,750,000.00 $1,750,000.00
$1,750,000.00 $1,750,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1

0/1
0/1750000

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/1 0

Amount

389

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of non-residential properties

Project Number:

IKE Property Buyout Program
Projected Start Date:
04/01/2012

Benefit Type:
Direct Benefit (Persons)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Ottawa

Match Contributed

Activity Description:

Acquisition funds

Location Description:

Ottawa, Il

Activity Progress Narrative:

1800800911 08-358013 0302

No work occurred for this activity during the period.

Accomplishments Performance Measures
This Report Period

# of Properties
# of buildings (non-residential)
# of Parcels acquired voluntarily

Activity funds eligible for DREF (lke

Total
0

0
0
0

390

Ottawa Central School Buyout NonRes
AcquisitionURG

Activity Status:

Under Way

Project Title:

35-8 Buyout Program

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Ottawa

Apr 1 thru Jun 30, 2012 To Date
N/A $250,000.00
$250,000.00 $250,000.00
$250,000.00 $250,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1

0/1
0/1
0/250000

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/1 0

Amount

391

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE Property Buyout Program

Projected Start Date:

12/01/2010

Benefit Type:
N/A

National Objective:
Urgent Need

1800800999

Buyout Program Unobligated Funds

Activity Status:

Planned

Project Title:

35-8 Buyout Program
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

State of Illinois Department of Commerce and Economic

Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $780,000.20
Total Budget (%$2,398,897.00) $780,000.20
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
State of lllinois Department of Commerce and Economic $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds yet to be obligated to eligible activities for the Buyout Program

Location Description:

Activity Progress Narrative:

Funding for the Property Buyout project that has not yet been awarded for activities. It is anticipated that the remaining funding

will be obligated by August 2012

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE Administration Fund
Projected Start Date:
08/13/2009

Benefit Type:
N/A

National Objective:

IKE ADMN 00001
State Admin

Activity Status:

Under Way

Project Title:

35- State and Local Admin

Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:

N/A State of Illinois Department of Commerce and Economic
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $7,423,920.10
Total Budget ($63,049.00) $7,423,920.10
Total Obligated ($63,049.00) $7,451,196.30
Total Funds Drawdown $402,193.36 $2,757,626.44
Program Funds Drawdown $402,193.36 $2,711,008.64
Program Income Drawdown $0.00 $46,617.80
Program Income Received $0.00 $0.00
Total Funds Expended $402,193.36 $2,366,581.56
State of lllinois Department of Commerce and Economic $402,193.36 $2,366,581.56
Match Contributed $0.00 $0.00

Activity Description:

This activity funds the general administration of the funds

Location Description:

This activity is the general adminsitration of the grant awarded by HUD. project location is throughout the state

Activity Progress Narrative:

General management, overall administration of the lke Disaster Recovery Program and guidance and support of applicants and
potential applicants for the programs with open or future application period including Property Buyout, Economic Development,
Community Stabilization, Planning and Housing Rehab and Repair Programs. This quarter included preparation for the HUD
audit, completion of DRGR action plan updates, data entry and submittal of 2012 Q1 QPRs, and ongoing program reporting

and oversight.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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